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DISCLAIMER 

This document was prepared as an account of work sponsored by the United States 
Government. While this document is believed to contain correct information, neither the 
United States Government nor any agency thereof, nor the Regents of the University of 
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assumes any legal responsibility for the accuracy, completeness, or usefulness of any 
information, apparatus, product, or process disclosed, or represents that its use would not 
infringe privately owned rights. Reference herein to any specific commercial product, 
process, or service by its trade name, trademark, manufacturer, or otherwise, does not 
necessarily constitute or imply its endorsement, recommendation, or favoring by the 
United States Government or any agency thereof, or the Regents of the University of 
California. The views and opinions of authors expressed herein do not necessarily state or 
reflect those of the United States Government or any agency thereof or the Regents of the 
University of California. 
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Executive Summary 

Introduction 

Building systems and energy-efficiency measures (EEMs) often don't perform as 
well in practice as expected at the design stage. One of the most beneficial periods to 
intervene in the building life cycle is during start-up. Building commissioning, which 
involves tests to advance a system from static installation to full working order, is such 
an intervention. This report examines the costs and benefits of utility funded commis
sioning in 16 commercial buildings. The broad goal of this study is to improve under
standing of the value of commissioning and its potential for enhancing commercial 
energy-efficiency programs and policies. Half of the buildings are offices and the build
ing types are mixed. The case studies are from a larger sample of over 75 buildings 
that participated in a utility funded commissioning program in the Pacific Northwest. 

Methodology 

The costs for the energy-efficiency measures and commissioning were compared 
with the estimates of energy savings for each measure, and the savings from correcting 
deficiences found during '?ommissioning. An important part of the methodology was to 
evaluate how the deficiences related to the energy savings estimates for the EEMs. We 
defined three categories of relationships: directly related to the EEM, indirectly related to 
the EEM, and unrelated to or beyond the EEM. We developed estimates of the energy 
savings from commissioning using a combination of engineering estimates, monitored 
data, and simulations. 

A variety of parameters were developed to examine the cost-effectiveness of com
missioning based on typical energy prices for all 16 buildings. To address the uncer
tainty associated with the persistence of savings from commissioning we included low 
and high lifetimes in the cost-benefit analysis. Non-energy benefits of deficiency correc
tions were tracked according to four primary categories of improvements: control, opera
tions and maintena!"!ce (O&M), indoor-environmental quality, and equipment life. 

Results 

A total of 46 dynamic EEMs were commissioned for all 16 buildings and 73 
deficiences were corrected. On average, commissioning was marginally cost effective 
on energy savings alone, although the results were mixed among all 16 buildings. 
Although we did not quantify the economic value of the savings from the non-energy 
benefits (except for two exc..nples), it is likely that these benefits were often greater than 
the energy savings. 
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Energy Savings 

Energy savings estimates were developed for 36 of the corrections; the savings 
from commissioning ranged from zero to 4.4 kWhftt2-year, with an average of 1 
kWhltt2-year. These savings are equivalent to about one-fourth of the predicted savings 
from the EEMs although some of the savings were not directly related to the EEM. Our· 
estimates of energy savings are conservative because we only quantified the energy 
savings from deficiency corrections that were noted in the commissioning documenta
tion as being corrected. It is likely that there were additional energy savings from identi
fying and correcting deficiencies that were not well documented. 

Non-Energy Benefits 

Correcting deficiences can make tremendous improvements in a building perfor
mance that go beyond energy savings. These savings are difficult to quantify. We 
tracked non-energy benefits of 64 deficiency corrections. Non-energy benefits were 
categorized as improvements in control, operations and maintenance, and indoor 
environmental quality (e.g., noise, comfort, and air quality), and lengthened equipment 
life. For example, correcting blocked ducts and inoperable thermostats help improve air 
quality and comfort. Commissioning of large control systems is particularly imp()_rtant. If 
an Energy Management and Control System (EMCS) is not well commissioned, a build- . 
ing operator may not trust the data for control and scheduling changes. This may cause 
him to override it, therefore rendering it useless, or at least, much less useful than 
optimal. 

Cost-Effectiveness 

Cost effectiveness was evaluated in two ways: considering commissioning as a 
stand-alone measure, and considering the costs and benefits of commissioning in com
bination with the measures. Economic parameters included simple payback times and 
cost benefit ratios using the present value of the energy savings (considering two 
correction lifetimes). 

To estimate the payback time for commissioning as a stand-alone activity indepen
dent of the EEMs we compare the cost for commissioning with the total savings from all 
of the deficiency corrections. The costs for commissioning ranged from $0.08/tt2 to 
$0.64/tt2 with an ·average of $0.23/tt2 for all 16 buildings. The average simple payback 
time was 13.7 years and the median was 6.5 years. Four buildings had payback times 
less than two years. 

To estimate the payback time for commissioning combined with the EEMs we com
pare the total cost for commissioning and the EEMs with the savings from commission
ing and the EEMs. The total costs for commissioning and the dynamic EEMs ranged 
from $0.74/tt2 to $17.0/tt2 with an average of $4.5/tt2 per building. The total savings 
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assume that once commissioned, the EEM saved 1 00 percent of the design estimate, 
plus additional savings from correcting deficiencies that were not related to the EEMs. 
Under these assumptions the average and median simple payback times are 9.6 and 
9.9 years. These results are dominated by the economics of the EEMs. 

The economics are sensitive to the assumption of how long the savings persist. 
The cost-benefit analysis of commissioning as a stand-alone measure showed that 
benefits are greater than the costs for six of the 16 buildings for the low lifetime 
scenario. Under the high lifetime case the benefits are greater than the costs at ten of 
the 16 sites. When considering the costs and benefits of commissioning and the EEMs 
combined, the benefits exceed the costs for ten buildings for both the low and high life
time case. 

Implications 

This study has shown that for most buildings, the investment in commissioning was 
cost effective based on energy savings alone. Energy prices are low in the Pacific 
Northwest, and the cost-effectiveness would be higher in other regions of the U.S. The 
findings are subject to significant uncertainty because of the small sample size and lack 
of metered data in the evaluation; additional case study analysis is needed. However, 
the finding suggests that utility sponsored commissioning should be considered in 
demand-side management activities. In an era when utilities and energy providers are 
positioning themselves for a deregulated energy marketplace, companies that offer per
formance assurance and commissioning are likely to be at an advantage because of 
their more direct involvement in understanding and addressing customer's needs. 

Building owners want buildings that work as intended, are comfortable, healthy, and 
efficient. Looking beyond energy. savings benefits, it is likely that the non-energy 
benefits outweighed the costs at the several of the sites. The owners are generally not 
well informed, however, about the benefits of commissioning. 

The distinction between EEM and whole-building commissioning was blurred, espe
cially among the large buildings. This suggests the need to commission not only the 
most energy-saving EEMs, but the most energy-consuming building systems. Greater 
use of metering, Energy-Management and Control System trend-logs, and enhanced 
links to O&M will help improve the effectiveness of commissioning by increasing the 
ability to evaluate its value and ensure persistence of savings from deficiency correc
tions. 
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1. Introduction 

Background 
Building systems and energy-efficiency measures (EEMs) often don't perform as well 

in practice as expected at the design stage. This fact has become clear to many organiza
tions concemed with ensuring building performance. What to do about these problems is 
less clear. Several electric utilities around the U.S. have begun to take action to address 
the start-up, control, and operational problems that are found in nearly every building 
(PECI, 1994). One of the most beneficial periods to intervene in the building life cycle is 
during the start-up phase of a new building. Building commissioning during start up is such 
an intervention. Commissioning can be defined as: 

a set of procedures, responsibilities, and methods to advance a system from static 
installation to full working order in accordance with design intent \'( oder and Kaplan, 
1992). 

In broad terms, commissioning can extend from design reviews through operations and 
maintenance planning and training. With such a broad scope aimed at the entire building 
life cycle, commissioning is often likened to "Total Quality Management." Yet the heart of 
commissioning are the procedures deveiQped and executed to ensure that all building sys
tems function as intended. The incorporation of energy-efficiency criteria into building · 
commissioning is a new development. 

This report examines the costs and benefits of utility funded commissioning in 16 new 
commercial buildings. All of the buildings were part of PacifiCorp's Energy FinAnswer pro
gram. Among the hand full of utility commisSioning programs currently underway or in 
development, PacifiCorp's commissioning program is by far the most broad and aggressive 
in the U.S. Over 75 buildings have participated in the program. 

PacifiCorp developed their commissioning program as a result of direct experience 
with the energy performance of energy-efficiency improvements in new commercial build
ings. The utility worked with the Bonneville Power Administration to administer a 
research-oriented new commercial construction and demonstration project called Energy 

_ Edge \'(oder and Kaplan, 1992, Piette et al., 1994). Energy Edge was perhaps the most 
detailed evaluation of EEMs in new commercial buildings ever conducted. The Energy 
Edge buildings were not commissioned, and therefore many of the 200 EEMs tracked in 
the program did not perform as well as expected. Most of the problems with the EEMs 
could have been prevented or corrected with commissioning. In 1991 PacifiCorp began to 
offer direct financial payment for commissioning. These incentive payments were available 
for buildings that participated in their new commercial building demand-side management 
program, Energy FinAnswer, described below. 

The term "building commissioning• has its roots in ship building industry to describe 
the activity of testing the ship's technical systems. The term emerged within the building 
industry during the late 1980s. As Claridge at al. (1994) point out, one telling metric of its 
emergence in the building industry is the number of articles written on the subject over the 
last few years, which went from zero a few years ago, to dozens of citations. 

Commissioning is not common practice, and it means different things to different peo
ple. There are several factors that have driven the development of commissioning as a 
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stand-alone practice. These include increasing complexity of controls, interests in energy
efficiency and demand-side management, growing knowledge (from detailed metering pro
jects) of the frequency of operating problems in buildings, and indoor air quality concerns. 

In general, improvements in indoor air quality and other non-energy benefits may be 
more important than the energy saving benefits from commissioning. Ensuring proper air 
flow in a building influences the health, safety, and productivity of the occupants (Sterling 
and Collett, 1994). Energy costs in office buildings are around $1/tt2-year, while salaries of 
employees are about two orders of magnitude greater. The ultimate bottom line is the 
health and productivity of the occupants. Showing quantified occupant productivity gains in 
a well commissioned building compared to a building that is not commissioned is extremely 
difficult. However, we can show that the types of problems found during commissioning, 
left uncorrected, result in suboptimal building performance. 

In order to evaluate the benefits of commissioning it is important to understand the 
broad range in the scope of commissioning as it is done today. There is no universal or 
even dominant approach utilized in this emerging activity. The American Society for Heat
ing, Refrigeration, and Air-Conditioning Engineers is currently updating their commissioning 
guidelines (ASHRAE, 1989). These guidelines are probably the most widely utilized docu
ment on this subject in the U.S. The ASHRAE guidelines focus on HVAC commissioning, 
while many commissioning projects involve. building systems beyond HVAC. 

This study focuses on commissioning of individual EEMs. The performance of an 
EEM is often linked to other building systems. Many of the commissioning agents respon
sible for commissioning of the 16 buildings described in this study performed EEM commis
sioning with a broad eye for how the EEM integrated with other building systems. Others 
took a more narrow view, and might have missed broader control and system integration 
issues. As noted throughout the analysis, we found significant energy savings benefits 
from EEM commissioning that went beyond the savings of the individual EEM. 

In light of the complex interactions of building systems, commissioning is particularly 
helpful in improving the performance of the connective systems within a building, such as 
thermal distribution systems or controls. These subsystems are often weak links in whole
building performance. Specific components, such as chillers, heat pumps, or motors, are 
currently subject to standardized performance tests to rate their energy performance with a 
metric such as a coefficient of performance (COP), or energy-efficiency ratio (EER). Such 
tests are defined by lhe American Refrigeration Institute, ASHRAE, and others.· Installed 
building systems, however, are not usually subject to any standard acceptance tests. 
Commissioning tests are designed to help identify problems with both individual pieces of 
equipment and with their connection to other building systems. For example, the fans and 
pumps of a cooling tower fan should be on when needed to cool chiller condenser water. 
We found several examples of improper integration of the controls between cooling towers 
and chillers, such as the cooling tower pump running continuously and variable frequency 
drives on the cooling tower fans running at constant speed. 

How can we encourage greater use of commissioning processes in common practice? 
This question is of great interest to energy planners and others. Case studies of the costs 
and benefits of commissioning were considered a top need for increasing awareness of 
commissioning (Benner and Bjomskov, 1994). There is not much information available on 
this topic. Only one other study has been published that discusses the costs and benefits 
of utility funded EEM commissioning. The scope of this study by Sturn and Haasl (1994) 
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was more limited, focusing on inspecting economizers and programmable thermostats. 
This study is unique in that we look at the cost-effectiveness of commissioning a broad 
range of EEMs. 

This lack of information about the costs and benefits of commissioning is a clear gap 
in the information available to encourage further investments in commissioning. Although 
the results discussed below are based on a small sample (16) of buildings, the results are 
favorable, showing a need for further investment in this type of analysis in order to better 
understand how to optimize investments in commissioning. It is important for utilities and 
building owners to carefully track what was done during "commissioning," and attempt to 
quantify the benefits, or at least track the findings from commissioning. 

Project Go~ls and Scope 
The broad goal of this study is to improve understanding of the value of commission

ing and its potential for enhancing commercial energy-efficiency programs and policies. 
We address this goal by analyzing the energy savings and economic benefits of commis
sioning in 16 buildings (labeled Building A though P). The costs for the energy-efficiency 
measures and for commissioning are compared against the monetary value of the 
predicted energy savings for each measure, and the savings from correcting deficiences 
found during commissioning. We explicitly address the question of how much of the 
predicted savings from the EEMs might have been lost without commissioning. The 
broader questions are, " are the EEMs still cost effective with the added cost of commis
sioning?" or perhaps "are they more cost effective with commissioning?" The costs for 
commissioning are also assessed with commissioning as a stand-alone measure. 

The evaluation began with a pilot study on two of the 16 buildings to develop a metho
dology for quantifying the energy savings impacts and non-energy benefits from commis
sioning. Part of the pilot analysis was to develop standard terminology to describe how the 
corrected deficiences relate to the EEMs. As described below, PacifiCorp's commissioning 
program is designed to ensure that individual EEMs perform according to design intent. 
This activity is often considered "EEM" commissioning, as opposed to whole-building com
missioning that is broader in scope. Despite the EEM orientation, we found many non
EEM or whole-building energy savings and other non-energy benefits from commissioning. 
This suggests that the distinction between EEM and whole-building is blurred by the 
integrated nature of building systems, especially in large buildings where the controls are 
more integrated. 

It is difficult to quantify the savings impacts of commissioning because of uncertainties 
regarding the energy consuming characteristics of individual buildings. Also, commission
ing practices differ from building to building just as the building systems themselves differ. 
Perhaps the most robust method to develop such estimates would be to compare a large 
number of closely monitored commercial buildings that are commissioned with a similar 
group that ·are not. Detailed monitoring of all sites, with careful tracking of building system 
characteristics and deficiency corrections would in theory reveal the e~ergy impacts of 
commissioning. Such a study would be expensive and difficult to conduct. 

1 For example, the Energy Edge research and demonstration project covering 28 new commercial buildings 
required $15,000,000 for seven years of design assistance, monitoring, and modeling. Models were used to 
develop common practice baseline buildings. 
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As a resuH of the uncertainties associated with quantifying the benefits from commis
sioning, the estimates in this study are generally conservative. The estimates are a defen
sible lower bound of the savings. The actual savings are probably larger than those we're 
able to quantify. In several cases we discuss savings from deficiency corrections that are 
higher than the savings we track in the economic analysis (e.g. see discussion of Buildings 
E and G). Another reason that the estimates are conservative is that we only quantified 
energy savings for deficiences that we knew were corrected. In many cases the commis
sioning agent listed defi9iences 1hat were not-corrected, or were outstanding at the time 
that they did their final inspections. It is likely that the building operations staff addressed 
many of these outstanding issues, but without hard evidence, we avoided claiming benefits 
from simply identifying a deficiency. 

While we have focused on quantifying the energy savings benefits of commissioning, 
we have also tracked and categorized non-energy benefits that may prove to be as impor
tant, if not more important than the energy savings benefits. Examples of non-energy 
benefits are improved thermal comfort, improved indoor air quality, and lengthened equip
ment life. Specific examples of these and other non-energy benefits are presented below. 
A broad definition of the benefits may be more important to the building owner than to the 
utility, as the building owner has a broader interest in overall building performance. How
ever, as utilities shift from energy providers to diversified service companies, programs that 
offer non-energy benefrts to utility customers will likely become more important. 

The focus of this study is on new buildings. There is one major renovation among the 
16 buildings. Commissioning processes can also be applied to existing buildings, often 
referred to as ••recommissioning." This term could be misleading because most buildings 
are not commissioned to begin with. 

Report Organization 
Following this introduction are six sections of the report. Section 2 discusses the 

Energy FinAnswer program and the procedures for commissioning. Section 3 presents the 
evalu~tion methodology, describing the derivation of the energy savings estimates, the 
economic analysis, and the definitions of non-energy benefits tracked, but not included in 
the economic analysis. Section 4 describes energy savings of commissioning for each 
building. Section 5 compares the energy savings and cost-effectiveness of commissioning 
among all 16 buildings. Section 6 discusses the implications of the results, key uncertain
ties, and future directions. Section 7 provides references. An unpublished appendix is 
available from LBL that contains additional details on the assumptions and estimation 
methods for each building. 
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2. Commissioning within Energy FinAnswer 

The commissioning activities sponsored by PacifiCorp are offered as part of the 
Energy FinAnswer demand-side management program. Energy FinAnswer includes finan
cial and engineering services for energy-efficiency measures. Commissioning services are 
available for new commercial buildings larger than 12,000 tt2 and for major renovations. 

The Energy FinAnswer program is based on economic analysis of energy savings 
estimate modeled for each EEM. The estimates were developed with DOE-2 simulations, 
performed parametrically against a baseline simulation. An interactive model is also run 
with all of the static and dynamic EEMs included, defined in the following paragraph. 
Dynamic EEMs are those involving controls and heating, ventilating, and air-conditioning 
(HVAC) systems; these are checked during commissioning. Static EEMs, by contrast, are 
thos~ that stay in place and do not receive control signals, low-e windows or wall insula
tion. Lighting systems have both static and dynamic components. Lighting controls, such 
as sweeps and daylighting systems were considered dynamic systems. Occupancy sen
sors were generally considered by PacifiCorp as static systems. Several of the commis
sioning agents examined their performance because they are dynamic, or active, in nature, 
and therefore are subject to potential control and operations errors. 

Energy FinAnswer provides loans to the building owner for the incremental cost of the 
EEMs. The package of measures must reduce energy use by at least ten percent beyond 
the simulated code baseline. The utility recovers the investment through a service charge 
on the utility bill. The customer benefits from the reduced monthly bill, which, in theory, is 
reduced by more than the service charge. The design analysis for each building is sum
marized in the Final Modeling Report. These sumJaries describe the DOE-2 simulations 
for each EEM, and PacifiCorp's financial evaluation . 

Commissioning of each building project begins with the selection of a Commissioning 
Agent (CA). The CA's primary responsibility is to ensure that all of the funded dynamic 
EEMs are installed and operating according to the design intent. CAs sometimes assist in 
training building personnel in proper equipment operations and maintenance (O&M). The 
commissioning procedure consists of the following elements: 
• Scoping Meeting-

The CA meets with the building designers, contractors, and the utility's Technical 
Coordinator to discuss the commissioning process. 

• Commissioning Outline-
The CA outlines a commissioning schedule, construction contractor responsibilities, 
outstanding information requirements, equipment and system test procedures, moni
toring plan (if any), and building operator training. 

2 Within Energy FinAnswer, static EEMs are verified as installed and operational through visual inspections 
~at are separate from commissioning. 

PacifiCorp's service territory includes parts of Oregon, Utah, California, Montana, Wyoming, Washington, 
and Idaho. The baseline assumptions by region are slightly different because of differences in the state ener
gy codes. That is, an EEM may save more energy if the baseline is the Utah code compared to EEM savings 
calculated from the more stringent Oregon code. 
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• Pre-Commissioning Tests-
These tests are designed by the CA and conducted by the contractors to verify that 
the equipment and controls are actually operating. 

• Functional Performance Tests-
Often seen as the heart of commissioning, these tests are designed to review if the 
design is adequate, the controls are properly calibrated and appropriate, the control 
sequences are correct, and the proper actions occur in response to defined stimuli. 

• Operations and Maintenance Summary and Training-
The CA reviews the training procedures and O&M manuals to ensure that proper 
attention is given to the O&M characteristics of the EEMs. 

• Documentation and Final Commissioning Report-
CAs submit a variety of progress reports to the Technical Coordinator. The final 
report contains the building description, commissioning issues, field work, pre
commissioning verification and functional performance test results. 
The most common arrangement in non-utility funded commissioning is for the CA, 

whether an independent contractor or part of the mechanical and electrical team, to work 
directly for the building owner. In this program, however, the CA is under contract with the 
utility to provide the commissioning services. That is, the utility pays for the commission
ing. The contractors are normally responsible for correcting deficiences identified by the 
CA. Usually the CA tracks the activities required to correct deficiences. Nearly every 
building, however, has some outstanding deficiences, which are usually minor in nature. 

As mentioned, the PacifiCorp program continues to evolve. Recent changes involve 
developing standardized specifications for EEMs and related commissioning activities. 
These procedures will be developed from the documentation on commissioning tests per
formed over the last few years. The utility may also change the contractual agreements by 
requiring the building owner to contract directly with the CA. 
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3. Evaluation Methodology 

This section discusses the procedures used to quantify the energy and associated 
dollar savings from commissioning. We also discuss non-energy benefits. The evaluation 
methodology was designed to make maximum use of the building documentation 
developed by PacifiCorp as part of their program. Two buildings were selected for a pilot 
analysis conducted to refine the evaluation methodology. 

In the pilot analysis we explored several issues that were beyond the scope of the 
analysis for all 16 buildings. These issues included examining the method used to detect 
the deficiency (e.g., trend logs, spot metering, observation), actions taken to correct the 
problem (e.g., call to contractor or manufacturer) and results of the action (repaired or not). 
This information could be useful, however, in considering the likelihood that a problem 
would have gone undetected without commissioning. This analysis would also have 
required more details than those typically available in the Commissioning Reports. We did, 

· however, carefully track the last item for all of the buildings: the result of the action. 
This study explores the benefits of deficiences we know were corrected. The evalua-

tion consisted of the following steps: ' 

• Select case study buildings 
• Compile general building information 
• List corrected deficiences by building 
• Quantify energy savings 
• Conduct cost-effectiveness analysis 
• Characterize non-energy benefits by building 
• Compare results among buildings 

The following. section describes these steps in further detail. 

Building Selection and Documentation 
LBL worked with PacifiCorp and the Technical Coordinator to develop the evaluation 

methodology and select the buildings for case study analysis. Ten attributes of the com
missioning projects were defined by LBL and the Technical Coordinator. The Technical 
Coordinator developed a weighting system so that certain attributes were given a higher 
value in the selection process. Information on approximately 50 buildings was available to 
choose from. The ten attributes were: 
• Quality of final commissioning report 
• Quality of DOE-2 design model 
• CA capabilities 
• Representativeness of commissioning deficiences 
• Availability of information about equipment 
• Availability of commissioning cost data by EEM 
• Availability of subsystem metered data from the CA 
• Availability of hourly whole-building data by PacifiCorp 
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• Building type (office, retail, etc.) 
• Completeness of commissioning 

The items near the top of the list were more important than those near the bottom. 
The intent was to select buildings with good documentation of the commissioning process. 
The buildings selected are considered to be fairly typical of those found in the program at 
large. 

After the 16 buildings were selected, we compiled general building characteristics data 
for each building. This information consisted of the following: 
• Building Characteristics -

name, size, location, energy use. 
Sources: Final Modeling Reports, DOE-2 Building Description Language, and Final 
Commissioning Report 

• Energy-Efficiency Measures-
description of measures (static and dynamic), energy savings by type (gas, electric, 
etc.), measure cost, energy cost savings, parametric and interactive savings (from 
DOE-2). 
Sources: Final Modeling Reports, DOE-2 Building Description Language, and Final 
Commissioning Report · 

• Commissioning Activities-
CA's name, address, project status. 
Sources: Final Commissioning Report, Technical Coordinator's notes and 'War Story" 
list. We also examined observation reports, non-compliance reports, and CA status 
reports. 

Corrected Deficiences 
The information described in the previous section was recorded in a UNIX based data

base. The number of corrected deficiences at each building ranged from zero to 13. 
Developing the list was no simple task because commissioning agents are busy field 
analysts, and not always proficient at documenting their activities and describing 
deficiences identified during functional and diagnostic testing. The utility's Technical Coor
dinator informally developed a humorously named 'War Story'' list of one-line descriptions 
of deficiences found at most sites. The descriptions on this list were carefully checked 
against the lists developed from the final commissioning reports, which differed slightly. 

In many cases it was unclear if a deficiency was corrected or not. The construction 
contractors, such as the mechanical, electrical, and controls contractors, were responsible 
for making the corrections. In most cases the final commissioning report included a discus
sion of the deficiences found during commissioning, which sometimes included notes on 
when they were corrected. There were often outstanding deficiences left uncorrected. 
The aim of commissioning was to identify the most important operational problems, and 
our primary concern was to characterize the energy saving benefits of the most important 
deficiencies that were corrected. The fact that there are outstanding deficiences highlights 
the fact that the technical potential for energy savings from commissioning is greater than 
the savings captured by the current scope of activities. The economic potential, however, 
is not easy to assess. There are diminishing returns for a CA to follow up on small details 
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that don't make a large impact on energy or other operating costs. Defining the appropri
ate level of intervention and associated funding for commissioning is difficult, but a topic of 
great interest to PacifiCorp and other utilities. · 

In defining a deficiency, we generally assumed that a commissioning action or inter
vention addressed a problem that would have gone uncorrected without commissioning. 
This may be incorrect in some cases. A building operator could identify and correct an 
operating problem, such as a non-varying variable frequency drive (VFD) within the first 
year of building occupancy. Some of the uncertainty as to whether a deficiency would 
have been corrected is incorporated in the economic analysis. As described below, two 
correction lifetimes, a low and high value were assumed. 

An important part of the methodology was to evaluate how the deficiences related to 
the energy savings estimates for the EEMs. We have defined three categories of relation
ships: directly related to the EEM, indirectly related to the EEM, and unrelated to or beyond 
the EEM. These definitions are as follows: 
• Directly Related to EEM-

These deficiences are directly related to the EEM. For example, correcting a VFD 
control problem that prevented the motor from varying addresses a problem with the 
energy saving characteristics of the EEM. Correcting a deficiency directly related to 
an EEM results in energy savings tnat are some fraction of the savings from EEM 
itself. Once an EEM is commissioned we assume that the savings are 100 per
cent of the predicted savings. This is a simplification in the analysis methodology 
because we did not have the resources to conduct detailed monitoring for EEM 
verification. 

• Indirectly Related to EEM-
There are two types of indirect savings. First are deficiences indirectly related to the 
EEM because they also would have been found in a baseline system without the 
EEM. For example, the EEM funds may cover the purchase of a heat pump with a 
COP beyond the code baseline COP. In several buildings construction debris dirtied 
filters, which decreases heat pump efficiencies because air flow rates are reduced and 
heat pump coil temperatures rise. This reduction in efficiency would have also been 
present in the baseline heat pump system. 
Second, a commissioning agent may fine-tune an EEM, going beyond the basic 
design intent, which is sometimes referred to as "super commissioning." For exam
ple, one of the CAs optimized the heat recovery system control, thereby reducing the 
occurrence of simultaneous heating and cooling. The energy savings from this 
improvement was not included in the original design study. 

• Unrelated to EEM-
These deficiences are not related to the EEMs at all, and could have been found in a 
baseline building that did not have the EEMs. For example, one building had a prob
lem in the wiring of the resistance heat that did not directly involve the EEMs. The wir
ing problem had nothing to do with the fact that the heat pump had a higher COP than 
the baseline system. 
Figure 3.1 illustrates how the energy savings from the EEMs relate to the energy sav

ings from deficiency corrections. The total energy savings from the financing of the 
dynamic EEMs and the commissioning combined is the savings from EEMs plus the 
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savings from the indirect and unrelated corrected deficiences. 

Quantifying Energy Savings 
After developing the list of deficiency corrections, we examined information available 

about the building and the description of the corrected deficiences to determine which 
corrections would be subject to further analysis to estimate their energy savings benefit. 
Deficiences that were corrected but that appeared unreasonable to quantify energy sav
ings benefits were assigned one or more non-energy benefits, as further described below. 
For example, there were several examples of missing thermostats being added or ther
mostats recalibrated. These improvements clearly improve the ability to control space 
temperatures, but the net effect on energy use is unclear. Energy use could increase or 
decrease depending on how the zone related to other zones and the overall control 
scheme. 

The techniques used to estimate the energy savings from commissioning fall into the 
following five categories: 
• Prediction-

Direct use of the design-phase predicted savings. This is appropriate if the EEM was 
completely defeated without commissioning. 

• Engineering Estimate-
Hand calculation based on engineering principles. 

• Monitored-
Extrapolated from short-term monitored data to annual savings. 

• DOE-2 Simulation-
Simulation based on changes to design model. 

• Combined Approach-
Combined DOE-2 simulation from design model with hand calculations. 
By far the most common method used in this study was the DOE-2 simulation 

approach. Before discussing this approach we review differences among the others. 
Direct use of the design-phase predicted savings is applicable for deficiency correc

tions in which the EEM would have been completely defeated without commissioning. For 
example, the daylighting dimming EEM malfunctioned at Building G. The dimming system 
was defeated until the manufacturer added a cone to modify the sensor's fie!f of view. 
The savings from commissioning are equivalent to the predicted energy savings. 

Engineering estimates were developed outside of DOE-2 when DOE-2 was inap
propriate or unavailable for use. For example, we used engineering principles to estimate 
energy savings from correcting the control wiring of the control of resistance heat at Build
ing B. This could not be modeled directly because of limitations of the modeling pro
cedures within DOE-2. In a few cases key assumptions in the engineering estimates were 
based on monitored data, adding greater certainty to the estimate. In such cases we 
extrapolated from short-term measurements to annual savings. 

411lis is the only occurrence of this quantification method in the study, which may slightly overestimate sav
ings because of measure interactions. 
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Modeling of the energy savings from correcting a deficiency is the difference between 
the final interactive model (with all of the EEMs working) and the model we develop 
changed to represent the improper system. A significant benefit of using DOE-2 as the 
foundation for energy savings estimates is that it captures the interactions that occur 
between complex building systems, such as thermal interactions between lights and HVAC 
systems. Another advantage of DOE-2 is that the savings estimates are easily replicated. 
easily archived and documented, and referenced to a specific set of simulation files. 

Again, this study is not one oriented toward verifying how the measures worked in the 
field. Rather, our objective is .to quantify energy saving benefits of commissioning. We 
assume that the design predictions are reasonable estimates of the savings for each 
measure. One shortcoming of this approach is the fact that actual buildings and installed 
system characteristics often differ, sometimes dramatically, from assumptions used in 
design models. These differences complicate the use of DOE-2 in evaluating energy sav
ings from commissioning. We have not made extensive changes to the design models to 
reflect information about the actual building or used monitored data to calibrate the models. 
The information needed to conduct such model tuning was beyond the scope of this study. 

Section 6 discusses some of the key uncertainties and difficulties with using the origi
nal design studies as the baseline conditions for judging commissioning savings. Prob
lems with both the simulation input files al)d the design reports are discussed. These prob
lems could have been minimized with higher standards of quality control and design 
review •. 

Three types of energy savings benefitS were tracked: electricity (kWh), natural gas 
(kBtu), and peak electric demand (kW). All of the electricity savings are in site energy 
units. The estimates of demand savings from deficiency corrections are estimates of the 
average monthly peak demand shift. Some demand shifts occur only during the heating or 
cooling seasons. ·In such a case we estimated that the shift would have occurred for only 6 
months of the year, but still averaged the peak shift over the entire year. For example, a 
chiller COP improvement that saved 1 kW/month for six months is equivalent to shifting 0.5 
kW each month for the entire year. (As described below, the demand savings were treated 
in this manner because the peak demand cost savings were estimated to be $5.5/kW per 
month, for all12 months.) 

Comparison of Commissioning Savings to EEM Savings 
The primary motivation for PacifiCorp to fund commissioning is that some unknown 

fraction of the predicted energy savings from each dynamic EEM would be lost without it. 
One objective of this study was to estimate this fraction. This estimate is done two ways. 
One method compares the total savings from commissioning, including direct, indirect and 
unrelated savings, to the predicted EEM savings. The second method compares only the 
direct savings from commissioning with the predicted EEM savings. We examine this 
information in both forms because one might have thought that all of the savings were 
direct savings. Many of the deficiences found during commissioning would have been 
found whether or not the EEM was installed. 

The EEM savings estimates within Energy FinAnswer are based on parametric simu
lation runs against the baseline building that meets the local building code. Parametric 
savings estimates are often greater than interactive savings estimates. For example, the 
savings from a simulation ot a baseline and energy-efficient heat pump will be greater for a 
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heating dominated building without the extra roof insulation that might be included in a 
package of measures. When the insulation is increased, the savings in improving the heat
ing system efficiency is lowered. 

On average, for these 16 buildings, the total interactive savings was nearly identical to 
the parametric savings (further discussed below, and shown in Table 5.3 ). This average 
was dominated by an anomalous building where the difference between parametric and 
interactive savings was greater than a factor of two. The interactive savings were less 

. than the parametric savings for 13 of the 16 buildings, and the median difference between 
the parametric and interactive savings was 7 percent. That is, the interactive savings were 
typically 7 percent less than the parametric savings. This is further discussed in Section 5. 

We compare the energy savings estimates from the deficiences with the predicted 
savings for the EEMs at two levels: for the whole building, and for individual EEMs. Only 
the whole-building comparisons were corrected for differences between the interactive and 
parametric. The energy savings estimates for the deficiences are based on parametric 
simulations against the interactive run. Therefore, the ratio of the direct energy savings 
from commissioning to the EEM is lower than if the commissioning savings were estimated 
against the baseline. In comparing commissioning savings with EEM savings we adjust 
the commissioning savings based on the ratio of the interactive to the parametric savings, 
as discussed below. This is done for the electric savings only. 

Non-Energy and Non-Quantified Benefits 
The primary motivations for commissioning within Energy FinAnswer is to capture 

energy savings by ensuring that building systems work as intended. There are also many 
non-energy benefits accrue as a result of commissioning. In many cases these non
energy benefits may be more significant than the energy savings benefits. Properly com
missioned office buildings are likely to be more comfortable, thereby providing environ
ments for increased occupant productivity. The salaries of building occupants are much 
greater than any other costs, such as rent, or energy costs. Any gain in productivity could 
far outweigh the value of energy savings. Even a small increase in worker productivity 
would quickly pay for the costs associated with commissioning. 

It is extremely difficult, however, to measure comfort and productivity gains. Quantify
ing comfort improvements and other non-energy benefits is more difficult than quantifying 
energy savings benefits. We assigned one or more non-energy benefits to each deficiency 
correction for which there were no energy savings benefrts developed. Many of the correc
tions for which there were energy savings also had non-energy benefits assigned. This 
categorization scheme expands upon one developed for PacifiCorp by Kaplan (1993). The 
non-energy benefit categories are described below. 
• Improved Indoor Environmental Quality and Comfort (IEQ) -

This broad category is concerned with the quality of the indoor environment. As men
tioned, deficiences corrections that improve the indoor environment can greatly 
enhance the comfort and productivity of building occupants. For example, improved 
air flow helps ensure that minimum ventilation requirements are met or exceeded. 
Improved temperature control helps ensure that the zone thermal conditions are ade
quate. One commissioning agent found a shipping block that was not removed from a 
new compressor. Removing it reduced a significant amount of vibration and noise, 
and improved occupant comfort. 
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• Improved Controls and Zoning (CON)-
Similar to improved environmental comfort, this non-energy benefit is oriented toward 
the robustness of the building control system itself. Correcting malfunctions and 
optimizing operations of building controls is one of the primary benefits of commission
ing, as discussed below. 

• Reduce Operations and Maintenance Costs (O&M)-
Many corrected building deficiences improve overall operations and maintenance 
beyond the controls and zoning described in the pervious paragraph. This is a gen
eral benefit. Commissioning should help ensure that O&M problems found during 
start-up will be less likely to occur during ongoing O&M. 

• Improved Equipment Life (EQT) -
Commissioning helps to correct system deficiences that may reduce useful equipment 
life. Increasing equipment life is related to improvements in O&M since proper servic
ing can greatly reduce the wear and tear on many systems. In fact, the benefits from 
correcting the operating conditions of some equipment may far outweigh the energy 
savings benefits when deficiences are corrected that might have lead to serious 
equipment failures. As discussed below, there were several instances where equip
ment cycled too frequently, placing undue stress on motors and other components, 
which may have lead to premature an~ extreme failures. 

• Reduced EEM Dollars-
Part of the commissioning was to verify that the installed system was consistent with 
the design specifications. Financing was r~duced or dropped if there were significant 
differences. There were several changes in the EEM funding of both static and 
dynamic measures among the 16 buildings. The CA was responsible only for the 
dynarriic EEMs. 
There were several miscellaneous benefits that were outside the scope of the above 

categories. For example, there was a change in the temperature of a grocery freezer that 
will improve the quality of the frozen food. Another benefit of commissioning is the reduc
tion in contractor call-backs or change orders. This benefit can reduce construction costs. 
We were unable to explicitly track this latter non-energy benefit because of a lack of infor
mation on whether the deficiency would have warranted a call-back or change order. It is 
quite likely, however, that this was an important benefit in many circumstances. 

Our intention in this study was to only assign energy savings benefits to deficiency 
corrections where we had some reasonable confidence that the savings were tangible. 
That is, in a few cases we did not quantify the energy savings from deficiency corrections 
that were likely to have saved energy, but were extremely difficult to quantify. We tracked 
several of these as non-quantified additional energy savings. 

Cost Effectiveness 
The economic analysis was designed to address the broad question: was commis

sioning cost effective? To address this question we examined the cost effectiveness 
three ways. First, we looked at the economic performance of the dynamic EEMs without 
commissioning. Second, we looked at the cost-effectiveness of commissioning as a 
stand-alone measure. Third, we looked at the cost-effectiveness of commissioning when 
combined with predicted costs and savings of the EEMs. 
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In the first case of looking at the economic perfonnance of the EEMs without commis
sioning we calculated the simple payback times of the EEMs. This analysis involved exa
mining the energy savings and economic data we received directly from PacifiCorp. 

The second case of looking at the cost-effectiveness of commissioning as a stand
alone measure is probably the most important of the three, and is also straightforward. 
Here we compare the total energy cost savings from commissioning with the total costs 
paid by Energy FinAnswer for commissioning. The total cost savings include direct, 
indirect, and unrelated savings. 

In the third case of looking at the cost-effectiveness of the EEMs and commissioning 
combined we account for direct, indirect, and unrelated savings differently. Here we 
assume that once commissioned, the EEM saves 1 00 percent of the design predicted 
energy savings. But, in addition to those savings, there are additional indirect and unre
lated savings from commissioning. So, here we compare the costs for commissioning plus 
the EEMs with the savings from the EEMs plus indirect and unrelated energy savings. 

As mentioned earlier, in general the economic analysis is conservative. That is, we 
have not been aggressive in quantifying the economic benefit of every possible positive 
attribute of commissioning that can be defined for each building. Rather, we have sought 
to establish the energy savings and related economic benefrt of the most important and 
well understood deficiency corrections. 

Predicted energy savings estimates are available for each measure. Similarly, the 
energy savings from commissioning are estimated for each deficiency correction. The 
economic analysis was conducted on a whole-building basis. This is because commission
ing costs were not generally available by EEM. The data available consisted of total costs 
for commissioning the package of measures for each building. · 

Two series of economic parameters were developed. First, as mentioned, we 
estimated simple payback times for the dynamic EEMs funded by Energy FinAnswer, for 
the commissioning as a stand-alone measure, and for the EEMs and commissioning com
bined. The payback time is the ratio of first costs (for EEMs or commissioning) to the 
annual energy savings. Second, a series of present value (PV} savings estimates were 
developed. The PV considers the number of years that the energy savings are present 
and the time-value of money. By definition, the PV is the annual savings dMded by the 
appropriate capital recovery factor, or: 

PV = annual energy savings($/yr) x (1 - (1 + d) -n ) 
d 

where dis the real annual discount rate (3.5 percent, which is equivalent to the cost of cap
ital at 8.5 percent less inflation at 5 percent) and n is the EEM or commissioning deficiency 
correction lifetime in years. The present value of the energy savings from an EEM or from 
commissioning can be compared to the initial investments to estimate the net present 
value of an investment, or a cost-benefit ratio. 

To estimate the PV for the case where the EEMs and commissioning is combined we 
first derive the PV separately for each EEM and deficiency correction. We then sum the 
PVs to estimate the PV for the entire building. 

Three different components of energy costs were tracked: electricity (kWh}, natural 
gas (kBtu), and electric peak demand (kW). The energy cost savings include all three 
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components of energy costs whenever applicable. All electricity data are in site units. 
Energy prices vary greatly among the buildings. To simplify the comparison of the 
economic parameters we choose to use a consistent set of energy prices for· all 16 build
ings: 4.0 ¢/kWh for electricity, $4.5/MBtu for gas. The peak demand costs were estimated 
to be $5.5/kW per month, for all 12 months. These energy costs are midrange values 
representative of average costs for PacifiCorp. 

There is significant uncertainty in the lifetime of a deficiency correction.. To help 
account for this uncertainty we estimated a high and a low correction lifetime. About 80 
percent of the 36 quantified deficiency corrections had 5 years as the low lifetime estimate 
and 15 years as the high lifetime estimate. One to two-year lifetimes were assumed for the 
economizer corrections because of they are notorious for having problems (Piette et al, 
1994; Kaplan, 1994). The high correction lifetime assumes that the deficiency correction 
remains effective for the life of the measure as defined within the design study. The low 
lifetime represents the conditions under which the deficiency may not remain corrected. 
Changes in building conditions, controls, schedules, or equipment degradation could defeat 
the savings from the correction. Another factor is that the deficiences may have been 
corrected by a building operator at some Mure time, therefore the lifetime of the savings 
from commissioning is less. 
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Figure 3.1. Relationship between costs and savings from the EEMs and commissioning. 
Only dynamic EEMs, such as controls and HVAC system, were commissioned. Energy 
savings from repairing deficiences found during commissioning can be categorized as 
those that directly relate to the EEM, those that indirectly relate to the EEM, and those that 
are unrelated to the EEM. · 
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4. Results By Building 

Overview of Buildings and EEM Savings 
Sixteen buildings have been analyzed according to the case study methodology 

described in the previous section. These buildings are listed in Table 4.1. Most of the 
buildings are in Oregon, several are in Utah, and one in California. Half of the buildings 
are offices and the others are a mixture, with retail, lodging, grocery, hospital, warehouse, 
and theater buildings. The buildings range in size from 12,500 r, to 312,000 ft2• 

Table 4.1 Description of Buildings and Efficiency Investments. 

Floor Total Efficiency Investment EEM Savings8 

Total Static Dynamic Cxc Code Type Area Elec. 
(kft2) tWJ (%J (%J (%J (kWh/tt2-yr) 

A Office 19.8 3.36 27 71 2 3.91 
B Office 21.8 2.44 60 26 14 6.00 
c Office 24.8 0.74 74 4 ~ 2.04 
D Office 34.0 4.17 53 36 11 6.80 
E OffiCe 66.0 2.98 41 57 3 8.20 
F Office 66.4 4.02 46 52 2 18~41 
G Office 84.1 3.15 54 41 6 13.44 
H Office 312.0 6.95 48 51 1 15.63 
I Theater 12.5 1.60 58 29 13 4.38 
J Retail 17.0 1.33 78 13 9 5.06 
K Retail 17.0 4.85 82 10 8 4.32 
L Grocery 19.4 17.06 7 91 2 34.39 
M Hospital 23.0 3.17 73 21 6 7.00 
N Motel 29.0 1.98 23 45 32 2.10 
0 Grocery 38.5 4.28 19 76 4 12.54 
p Hotel 64.5 10.60 75 23 2 7.47 
Average 53.1 4.54 51 40 8 9.48 

~ese are based on the interactive savings, not the sum of the parametric savings. 
-1 nis is the dynamic percent of the total annual dollar parametric savings. 
c Commissioning 

Dollars 
tW-yrJ 

0.36 
0.35 
0.71 
0.61 
0.49 
0.85 
0.71 
0.94 
0.22 
0.22 
0.27 
1.60 
0.43 
0.15 
1.86 
0.41 
0.64 

Percen!t, 
Dynamic 

75 
21 
80 
50 
28 
23 
68 
59 
12 
11 
11 
79 
18 
61 
79 
31 
44 

Table 4.1 shows the variation in the efficiency investment at each site. The total invest
ment, consisting of the loan from PacifiCorp for the EEMs and direct payment by 
PacifiCorp for commissioning, ranged from $1.6/r to $17.1/n2. These costs are based on 
the original cost estimates prior to installation verification and commissioning. There were 
minor changes in the final payments for several of the buildings, primarily reductions in the 
static costs. Changes in installed dynamic measures identified during commissioning 
resulted in reductions in the dynamic measure costs at two buildings (N and 0). 

The costs for commissioning varied from 2 percent to 32 percent of the total invest
ment, with an average of 8%. The distribution of commissioning costs for the 16 case 
study buildings is similar to the distribution for the larger set of buildings that PacifiCorp 
provided data on. As shown in Figure 4.1, the costs for commissioning in the case study 
buildings ranged from $0.07/n2 to $0.64 sir. The average commissioning of $0.23 n2 is 
identical to the average for the larger population of 50 buildings commissioned within 
Energy FinAnswer (Yoder, 1994). The purpose of Figure 4.1 is to show that the costs for 
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commissioning in these 16 buildings is similar to the larger sample. The predicted dynamic 
EEM energy savings for these 16 buildings are similar to the large population. The figure 
shows the commissioning costs versus predicted EEM savings for the dynamic measures. 
The EEMs were predicted to save between 2.1 kWh!tt2-yr (Office B) and 34.4 kWhltt2-yr 
(Grocery K), as shown in Table 4.1. 

Energy Savings by Building 
In this section we discuss the dynamic EEMs and the energy savings from commis

sioning for each building. Energy savings for 36 deficiency corrections are described. Fol
lowing a brief discussion of the energy savings from commissioning is is a table that lists 
the predicted energy savings for each dynamic EEMs and the total energy savings for all 
dynamic EEMs. As discussed in Chapter 3, these EEM savings are parametric estimates. 
The second part of the table lists the deficiences corrected during commissioning and the 
energy savings estimates for the correction. Corrections are categorized as direct, 
indirect, and unrelated. Unlike the EEM energy savings estimates, the energy savings esti
mates for commissioning are based on the interactive model. Direct and indirect savings 
are listed below the EEM name, which is repeated from the first part of the table. Indirect 
savings are shown in italics. The table also shows the energy savings from direct correc
tions as a percentage of the predicted savings for the related EEM and for the total of the 
dynamic EEMs. Additional details on the description of the commissioning problem and 
assumptions used to estimate the energy savings are provided in an appendix 

Office Building A 
The EEMs in this office building consisted of a ground-coupled water-source heat 

pump and lighting improvements. The lighting EEM includes T -8 lamps, electronic bal
lasts, and occupancy sensors with built-in photocells. The daylight dimming photocells 
were not adjusted by the installation contractor. The CA developed and executed a pro
cedure for testing and adjusting the daylighting system. He corrected about half of the 
controllers that were not functional, which had minimal energy savings. There were also 
several adjustments made to the ground-coupled water-source heat pump system. A 
missing thermostat was added, the loop temperature was adjusted, and the schedule and 
integration with the computer room controls were adjusted. As an example of the problems 
in comparing design and actual operations, the heat pump was originally designed to 
operate only during business hours but the inclusion of a 24-hour computer room in the 
loop forced 24-hour heat pump loop operation. 

Table 4.2 lists the energy savings for the dynamic EEMs. There are no indirect or 
unrelated deficiency corrections for Building A; the one quantified deficiency correction is 
directly related to the EEM, accounting for 3 percent of the predicted energy savings. The 
energy savings from daylighting were only a small fraction of the energy savings in the 
entire lighting EEM. 
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Table 4.2 EEM and Energy Commissioning Savings for Building A. 
Electric Gas Demand 

kWhiiPyr %ofEEM kStu/fPyr %ofEEM W/IPmth %ofEEM 

Predicted Sevlngs From 
Dynamic EEMs 
Eff. Ughts, Occ. Sensors, & Photocells 1.56 0.56 
Ground-Water Heat Pump 1.32 2.17 
Total-Dynamic EEMs 2.88 2.73 
savings From 
Direct & Indirect Conectlons 
Eff. Ughts, Occ. Sensors, & Photocells 
Daylight Dimming Adjusted 0.04 3 0.02 3 

Total-Direct Conectlons 0.04 1 0.02 1 
Tobd--JijJConections 0.04 0.02 

Office Building B 
The problems at this office building were all HVAC related, as were the EEMs. Table 

4.3 lists the three deficiency corrections. The first correction involved improving the heat 
pump efficiency by cleaning filters that were dirtied by construction debris and improving 
the refrigeration charge. In estimating the energy savings we assumed that the dirty filters 
and poor refrigerant charge would have degraded the COP by 15 percent. The dirty filters 
influence the COP because the air flow is reduced and the temperature differential across 
the coils increases. If the air flow is greatly reduced the coils can freeze, which occurred at 
this building. 

The second correction involved a problem with the heating sequence. The CA found 
that the resistance heat was on whenever the heating. was on. The controls were rewired 
so that the first stage of heating was compressor heat alone. 

The third correction improved the economizers. The economizers on half of the ten 
rooftop systems were defeated because of problems such as poor linkages or blocked 
ducts. Two outdoor air ducts were blocked by plastic membranes leftover from construc
tion. Another duct was blocked by a closed fire door. The energy savings shown in the 
table are less than half of the design prediction because we used the interactive model 
rather than the baseline with no EEMs. · 

Overall, 17 percent of the energy savings would not have been present without com
missioning. Additional indirect energy savings of 0.8 kW~-yr were obtained from 
addressing the heat pump problems. 
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Tabte·4.3. EEM and Commissioning Savings for Building B. 
Electric Gas Demand 

lcWMPyr %ofEEM lcBtu/fPyr %ofEEM wlfflmth %ofEEM 

Predicted Savings From 
Dynamic EEMs 
Efficient Heat Pumps 0.$7 0.18 
Economizer Cycles 0.87 
Total-Dynamic EEMs 1.74 0.18 
savings From 
Direct & Indirect Corrections 
Efficient Heat Pumps 
Filters Changed; Refrigerant Charged 0.36 
Resistance Heat Reduced 0.43 0.57 

Economizer Cycles 
Economizer Dampers Repaired 0.30 35 

Total-Direct Corrections 0.30 17 
Total-Indirect Corrections 0.79 0.57 
Total-All Corrections 1.09 0.57 

Office Building C 
This building contains office and laboratory space. The sole dynamic EEM was a heat 

recovery wheel to preheat incoming outdoor air with exhaust air (Table 4.4). This strategy 
is particularly useful in buildings with large outdoor air requirements, such as laboratories, 
and is primarily heating, or gas saving measure. The CA made three improvements. First, 
he optimized the heat recovery efficiency by changing the rotational speed to obtain a 
measured improvement in the efficiency (36 percent to 70 percent). Second, he improved 
the DOC control strategy to reduce the likelihood of coincident heating and cooling. Third, 
he aligned one of the two wheels that was out of alignment, thereby increasing its useful 
life and reducing the wear and tear of the brushes that help keep air from leaking. This 
latter correction is discussed in the section below on non-energy benefits. 

We modeled the energy savings from the improved efficiency within DOE-2, but 
encountered difficulties because of inconsistencies in the baseline model, which apparently 
had errors. The very high gas savings for the heat recovery EEM from the Energy 
FinAnswer tables appears to be an error. The gas savings from our estimate of the benefit 
from correcting the deficiency is based on working with what we believe is the correct 
DOE-2 model that is consistent with the majority of the design analysis simulation runs. 

The energy savings from the DOC improvements go beyond the design intent esti
mate. This is an example of indirect EEM savings that might be thought of as "super com
missioning." The savings estimate was based on assuming that the simultaneous heating 
and cooling would have occurred for about 40 hours per year. 
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Table 4.4. EEM and Commissioning Energy Savings for Building C. 
ElectriC Gas Demand 

lcWhlfi2yr %ofEEM kBtulfflyr %ofEEM w.Hflmth %ofEEM 

Predicted Savings From 
Dynamic EEMs 
Heat Recovery 0.07 121.93 0.20 
Total-Dynamic EEMs 0.07 121.93 0.20 
Savings From 
Direct & Indirect Corrections 
Heat Recovery 
Heat Wheel Efficiency Improved 0.04 54 1.42 1 
Heat Wheel DOC Control Improved 0.18 

Total-Direct Corrections 0.04 54 1.42 1 
Total-lnditeet Corrections 0.18 
Total-All Corrections 0.22 1.42 

Office Building D 
Building D was one of the two buildings in the pilot analysis. The commissioning 

corrected the control settings for the variable frequency drives on the relief fan and cooling 
tower, and corrected control of two variable-air-volume boxes (Table 4.5). 

The relief fan variable frequency drive (VFD) was found to be inoperable because of a 
tripped protection device. We assumed that without the VFD the fan would have run at full 
speed during all operating hours (at 25,000 cfm, cubic-feet per minute) instead of full 
speed only during economizer hours, and minimum speed at other times {5,000 cfrn). The 
commissioning agent's spot measurements of the building pressure setpoint were checked 
against assumptions for minimum flow conditions. The savings are derived from multiply
ing the power at minimum flow (1.7 kW) with the number of occupied hours not on 
economizer operation (roughly 2600, based on binned weather data). 

Energy savings from the cooling tower VFD accrue when the fan speed is reduced 
because full air flow through the tower is not needed. The control problem defeated the 
energy savings from the VFD. We assumed that without proper VFD operation the fan 
would run at full speed for all occupied hours with outside air temperatures over 60°F, 
Instead of the intended minimum speed at 60°F and maximum speed at 80°F. Interest
ingly, the DOE-2 design study concluded the savings for the cooling tower VFD were 
22,000 kWh, seven times greater than our estimate. The DOE-2 design estimates 
included a cooling tower that was significantly larger than the actual cooling tower. Our 
estimates of the energy savings from commissioning is only 9% of the predicted savings. 
The commissioning agent noted that the installed cooling tower is actually undersized, 
which could result in comfort problems. 

There were two problems with variable-air-volume (VA V) boxes: one box had a non
functioning heating valve and a second provided full cooling regardless of zone tempera
ture. We assumed that the non-functioning heating valve was stuck fully open so that the 
controls would attempt to cool the zone since it would often be overheated. Using an aver
age box at 1500 cfrn we assumed that heating and cooling fight each other with no net 
effect at outside air temperatures above 60°F. To derive the energy savings we assumed 
a boiler efficiency of 80 percent, a chiller plant energy-efficiency ratio of 1 0 BTU/Wh, and 
1200 hours/year of operation at outside temperatures above 60°F. The derivation of 
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savings for the box stuck in cooling is similar. We assumed that while outside air tempera
tures are below 50°F the cooling is wasted and must be made up by heat from the adja
cent zones. Furthermore, between 50°F and 80 oF the boiler and chiller fight, decreasing 
from full heating to no heating. 

Table 4.5. EEM and Commissioning Energy Savings for Building D. 
Electric Gas Demand 

kWh/ff2yr %ofEEM kBtu/fPyr %ofEEM Wlfflmth %ofEEM 

Predicted Savings From 
Dynamic EEMs 
EMCS 1.47 25.94 0.12 
Cooling Tower VFD Fan Control 0.64 0.06 
VFD for Supply Fans 0.15 
VAV w/ hot water reset 2.01 30.21 ,0.38 
Total-Dynamic EEMs 4.27 56.15 0.56 
Savings From 
Direct • Indirect Conectlons 
Cooling Tower VFD Fan Control 
Cooling Tower YFD Enabled 0.09 13 

VFD for Supply Fans 
Relief Fan VFD Added and Enabled 0.13 0.10 

Total-Direct Corrections 0.09 2 
Total-lndii'BCt Corrections 0.13 0.10 
SaYings From unrelated eorrecuons 
Stuck Open VAV Box Repaired 0.15 0.88 0.16 
Stuck Cooling VAV Box Repaired 0.06 2.65 
Total-Unrelated Corrections 0.21 3.53 0.16 
Total-All CorreCtions 0.42 3.53 0.26 

Office Building E 
This building had six EEMs as shown in Table 4.6. We quantified the benefits of three 

deficiences, although there were many non-energy benefits and outstanding, or 
uncorrected deficiences noted in the documentation. 

At the time of commissioning, only the 6th floor was occupied, and some EEM-related 
work was not completed on the other floors. The 6th floor lighting control was found to be 
set as one zone for the whole floor, and it was changed to four zones. The CA instructed 
the electrical contractor to make this change on all of the floors. The EEM modeling 
assumes that the lighting sweeps have the effect of reducing on-time for all lighting by two 
hours per day. The modeling suggests up to five zones per floor with individual overrides, 
plus a floorO:wide override for cleaning. The baseline assumptions are often incomplete for 
judging the design intent. We assumed that the one-zone per floor would obtain about half 
of predicted savings from the original DOE-2 model. 

The CA found problems with the static pressure reset control on 1st and 5th floors of 
this six story building. The reset control allows the fan to run at a lower pressure, thereby 
saving energy. After several attempts to compile the fan curves from the manufacturer we 
developed an estimate of the energy savings by making a change in the duct static pres
sure within DOE-2. This resulted in minor savings. 
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The CA also found that the cooling tower fan VFD was not interlocked with the con
denser pump. In the evening, when compressor cooling was not called for, the tower fan 
was running, rising from about 1 to nearly 15 amps as measured by the CA. The tower 
was trying to achieve indoor stagnant loop temperature of 75 °F. Extragolating from short
term measurements to annual savings, the correction saved 0.21 kWhlfi2-yr. 

A few other problems are worth noting. One minor deficiency that was corrected was 
a problem with the condenser water pump VFD. The VFD apparently was not working and 
the water pump pressure transmitter was selected for the wrong range. Correction of this 
problem might have saved up to 0.31 kWh/tt2-year, but these savings were not claimed 
because the documentation on the problem and technical details are limited (Kaplan, 
1995). A problem with the chiller reset control was not corrected. The chiller does not 
operate efficiently at light loads because of poor modulating capability. 

As the table shows, natural gas used for heating increased with several of the 
deficiency corrections. This was a common finding in many of the buildings, as shown 
further below. 

Table 4.6. EEM and Commissioning Energy Savings for Building E. 
Electric Gas Demand 

kWMflyr %ofEEM kBtLI!fPyr %ofEEM W!ft2mth %ofEEM 

Predicted Savings From 
Dynamic EEMs 
Occupancy Sensors 0.13 .().01 0.03 
VFD Condenser Pump 0.31 
EMCS 1.4 2.47 0.08 
VFD Supply/Return Fans 1.43 -1.93 0.11 
VFD CooRng Tower Fan 0.09 0.02 
VFD Hot Water Pumps 0.13 0.91 0.02 
Total-Dynamic EEMs 3.48 1.42 0.24 
Savings From 
Direct 6 Indirect Corrections 
EMCS 
Ughting Sweeps Rezoned 0.25 18 .().22 -8 0.01 16 

VFD Supply/Return Fans 
Static Pressure Reset FIXed 0.05 -D.03 0.02 

VFD Cooling Tower Fan 
Cooling Tower Fan Interlock Fbced 0.21 227 

Total-Direct Corrections 0.46 13 .0.22 -15 0.01 5 
Total-Indirect Corrections 0.05 -D.03 0.02 
TotaJ-AJIConections 0.51 .().25 0.03 

Office Building F 
The EEMs at this office building included an EMCS and VAV with VFDs (Table 4.7). 

We estimated energy savings for four deficiency corrections. 

The first correction involved enabling the night purge control within the EMCS. This 
was estimated using DOE-2. It was part of the original DOE-2 analysis. 

The second problem corrected was a static pressure sensor that caused the relief fan 
VFDs to malfunction. The fan was not functioning up to its proper speed, and was running 
at a minimum speed. The energy savings were estimated outside of DOE-2 because the 
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design model did not include a relief fan. We assumed that the problem would be 
significant during economizer operation and that the fan has a modestly lower capacity 
than the supply fan. Furthermore, we assumed that the non-functioning relief fan added 
20o/o to the static pressure across the supply fan face. This reduced the air flow and some 
of the economizer benefit is lost. The net effect was a slight increase in electricity con
sumption. This is the only deficiency correction we examined that resulted in a net, though 
small, increase in energy use. · 

The third problem involved repairing the lighting sweep controls. Had the CA not been 
involved it is quite likely that the non-functioning sweeps would never have been repaired 
because he alone continued to pester the contractor (Kaplan, 1995). To be conservative 
we allotted half of the savings from the lighting sweep controls to the commissioning, 
although the savings may have been 1 OOo/o. These savings were estimated using DOE-2. 

The fourth problem involved correcting severe fluctuations in the discharge air tem
perature. This problem was identified from examining EMCS trend logs. Such fluctuations 

. reduce the cooling efficiency because of thermal losses from compressor cycling. To esti
mate the energy S!ivings we modeled a 1 0 percent decrease in the COP within DOE-2. 

Several additional minor problems, such as bad V AV box flow sensors were also 
found. 

Although the energy savings estimates for three of the four deficiency corrections 
were developed using DOE-2, the savings estimates for commissioning are not directly 
comparable to the design estimates because of apparent errors in the original DOE-2 
model. The most significant problem was that there were no HVAC control improvements 
in the EMCS parametric simulation run. Rather, the EMCS was modeled in a simplistic 
fashion by changing the lighting schedule. A related problem was that the night purge con
trol was included in VAV parametric, not in the EMCS parametric. A third problem involved 
an error in the translation of the DOE-2 results into the final energy savings tables; gas 
consumption increased with the VAV parametric, but it was not reported in the EEM sum
maries. The tables listed in this report were corrected. 

Table 4.7. EEM and Commissioning Energy Savings for Building F. 
Electric Gas Demand 

kWMflyr %ofEEM kB~yr %ofEEM w!ft2mth %ofEEM 

Predicted Savings From 
Dynamic EEMs 
EMCS 1.24 -1.51 
VAVwNFD 2.27 -14.92 0.75 
Total-Dynamic EEMs 3.52 -16.43 0.75 
Savings From 
Direct & Indirect Corrections 
EMCS 
Night Coofing Purge Faxed 0.02 
Discharge Air Temp. Swings Minimized 0.09 7 0.07 
Ughting Sweep Zoning 0.62 -D.75 

VAVwNFO 
Malfunctioning Press. Sensor Replaced .0.02 0 

Total-Direct Corrections 0.08 2 0.07 10 
Total-Indirect Corrections 0.62 -D.75 
Total-All Corrections 0.70 -D.75 0.07 
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Office Building G 
There were fJVe deficiency corrections at Building G for which energy savings esti

mates were developed. 
The first correction involved enhancements to the EMCS, including an optimal stop, or 

coast-down control. To model the energy savings from this correction we relaxed zone 
temperature setpoints in the final two hours of occupancy within DOE-2. 

The second correction improved the zoning of the lighting sweeps. The CA indicated 
to LBL that they improved the zoning for the sweeps from one zone to many zones per 
floor. This change results in the use of fewer lights during unoccupied hours. We 
estimated the savings within DOE-2 by changing the nighttime lighting hours of use, 
assuming there would be savings one night in three. PacifiCorp's Commissioning Techni
cal Coordinator recalls that the problem was more severe than our estimate of savings 
suggests. He recalled that the physical zones and the control overrides were poorly 
matched. The energy savings from the lighting sweeps might have been 1 00% defeated 
by frustrated occupants and operators. The savings are then about three times greater 
than those listed in Table 4.8 . 

. Table 4.8 EEM and Commissioning Energy Savings for Building G. 
Electric Gas Demand 

kWhlft'lyr %ofEEM JcBtulfilyr %ofEEM wlff!mth %ofEEM 

Predicted Savings From 
Dynamic EEMs 
Occupancy Sensors 0.57 
EMCS 4.48 -5.27 0.90 
Variable Speed Fans (VFD wNAV) 1.98 0.37 
Oayfightlng 0.51 0.14 
Total-Dynamic EEMs 7.53 -5.27 1.41 
Savings From 
Direct a Indirect Corrections 
EMCS 

EMCS Coast Down Added 0.25 0.03 -0.03 
Lighting Sweeps Rezoned 0.56 ·0.09 
Reheat Fans Enabled 027 0.04 
Supply Air Reset Modified 1.70 38 0.61 -10 

Daylighting 
Daylighting Sensors Mocflfied 0.51 100 0.14 100 

Total-Direct Corrections 2.46 33 0.64 -11 0.10 7 
Total-Indirect Corrections 0.83 -0.06 
Totai-AJICorrections 3.30 0.57 0.10 

The third correction involved enabling proper operation of the reheat fans, which were 
found to be controlled incorrectly. There are 3 stages of heating available. The first stage 
consists of reducing the VAV box position to ;a minimum to reduce the supply air volume. 
The second stage involves adding warm return air in the supply mix, which is done with a 
fan-powered induction unit. The third stage uses electric resistance heat in the mixing box. 
We estimated the energy savings .using DOE-2 by comparing the energy use with fan 
powered induction units to a standard VAV configuration that does not use induction units. 

The fourth correction involved a change in the control method to reset cool supply air 
(Table 4.8). We used DOE-2 to estimate a change from constant to warmest zone control. 
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This was the same control sequence change used in the design prediction to evaluate the 
energy savings of the EMCS EEM. The actual problem, which was slightly different, 
involved using return air temperatures to reset the supply air temperature, causing fighting 
between the heating and cooling system during morning warm up. DOE-2 cannot be used 
to directly model the problem. 

Energy savings for the fifth correction, repairing the daylighting, were taken directly 
from the design study estimate. The manufacturers had to add a cone around the daylight
ing sensors to register changes in daylight because the dark carpet interfered with their 
operation. 

Office Building H 
This building is the largest building, and the only retrofat. The commissioning agents 

were also the retrofit construction managers. They are known for their innovative practices 
including careful commissioning of EMCS, extensive post-retrofit monitoring, and state-of
the art control software, The control strategy is known as terminal-regulated air volume 
(TRAV, as listed in Table 4.9). It is likely that our energy savings estimates for commis
sioning greatly underestimate its value. Throughout the extensive reports on this project 
the CA mentions that it is difficult to distinguish between monitoring and commissioning 
activities because the monitoring was usec;t to verify the performance of the retrofit. 

Since it was a retrofit there were tests to identify pre-existing problems. About 40 per
cent of the VAV boxes had calibration problems. Poor calibration could lead to occupant 
complaints and control difficulties, but may result in more or lesS energy use. These prob
lems may be a wash on energy impacts, though clearly there are non-energy benefits from 
improving zone control. The CA also found problems with hot-cold VAV box flapper opera
tion, such as disconnected dampers and flappers tha~ don't seal, causing leaks in the VAV 
mixing boxes. 

There were extensive leaks found in the ductwork, some which were repaired by the 
owner. To model this change we increased the fan kW and decreased the air flow to 
assume that the W/cfrn increased, resulting in the savings shown in Table 4.9. The CA 
also found that the air flow for one floor of the 16-story building was left out of air-flow 
requirement calculation within the controls. This was corrected. If the are flow on the floor 
that was left out of the averaging was significantly different than the others there could be a 
significant difference in total fan flow control setting. 

The CA found that the lighting sweeps were problematic on several floors. Hardware 
switches bypassed about 5 percent of the lights, which would have resulted in 24-hour use. 
Savings from this deficiency correction are quantified. The CA also found that both the 
mixed air damper and the chiller short-cycled. Short cycling could lead to early equipment 
failure. We quantified the energy savings from reducing the chiller cycling by estimating 
that the efficiency was reduced by 10 percent. 
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Table 4.9. EEM and Commissioning Energy Savings for Building H. 
Electric Gas Demand 

kWhlfPyr %ofEEM lcBtu/fPyr %ofEEM wnt2mth %ofEEM 

Predicted Savings From 
Dynamic EEMs 
TRAV 8.67 3.04 
Total-Dynamic EEMs 8.67 3.04 
Savings From 
Direct & Indirect Corrections · 
TRAV 

Chiller Cycling Reduced 0.21 0.04 
Total-Direct Corrections 
Total-Indirect Corrections 0.21 0.04 

Savings From Unrelated Corrections 
Duct Leaks Repaired 0.07 0.01 
Total-Unrelated Corrections 0.07 0.01 
Tota~AII Corrections 0.27 0.05 

Theater Building I 
Building I, a partially occupied movie cinema, is the smallest building in this study. 

The programmable thermostat was found to be working correctly, but the economizers 
were not (Table 4.1 0). Poorly calibrated outdoor air thermostats limited the effectiveness 
of all fave units, causing them to cut out at 60 °F rather than 70 °F. This was modeled 
directly with DOE-2. Several other problems were encountered and corrected, such as a 
bad damper seal and dead circuit boards. This economizer EEM was almost completely 
defeated without commissioning. 

Table 4.10. EEM and Commissioning Energy Savings for Building I. 
Electric Gas Demand 

kwWyr %ofEEM kBtullt2yr "ofEEM W!fPmth "ofEEM 

Predicted Savings From 
Dynamic EEMs 
Programmable Thermostat 0.01 0.40 
Economizer plus Ventilation Control 0.59 0.88 0.08 
Total-Dynamic EEMs 0.60 1.28 0.08 
Savings From 
Direct & Indirect Corrections 
Economizer plus Ventilation Control 
Economizer Setting Umited 0.44 
Economizer Circuits Corrected 0.10 18 

Total-Direct Corrections 0.54 91 
Total-All Corrections 0.54 

Retail Building J 
The only dynamic EEM in this fabric store was the economizers (Table 4.11). TheCA 

reported several problems. Two of the systems had missing parts, one had with a bad 
control board, and the other was not wired properly. After those corrections were made 
there were still problems. One system hunted, which means that dampers opened and 
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closed trying to find a stable position under the control sequences specified. Hunting can 
destroy linkages because of over use. The other system was repaired after the damper 
motor fell off a bracket. These problems would essentially have defeated the economizers. 
The commissioning agent also tested the occupancy sensors and found them to be work
ing correctly. 

The energy savings from correcting the economizers (Table 4.11) amounts to 55% of 
the original EEM estimate for the economizers. The reason that the savings for correcting 
the economizers are not 1 00% of the predicted EEM. savings is because of the difference 
between interactive and parametric savings. This difference is accounted for in the whole 
building energy savings estimates discussed below in Chapter 5, and the ratio for savings 
from commissioning compared to the total EEM savings increased from 1 ~.k to 18%. 

Table 4.11. EEM and Commissioning Savings for Building J. 
Electric Gas Demand 

JcWh/fflyr %ofEEM k8tultt2yr %ofEEM wi!Pmth %ofEEM 

F-.redicted Savings From 
Dynamic EEMs 
Occupancy Sensors 0.46 -o.99 0.06 
Economizers 0.22 
Total-Dynamic EEMs 0.69 -o.99 0.06 
savtngsFrom 
Direct • Indirect Corrections 

. 
Economizers 
Economizer Hardware Repaired 0.12 55 0.03 

Total-Direct Corrections 0.12 18 0.03 50 
Total-All Corrections 0.12 0.03 

Retail Building K 
This strip mall is one of two buildings for which we have no quantified energy savings 

(Table 4.12). The commissioning report mentioned a minor deficiency: a valve on an air 
handling unit was sized incorrectly. However, it is unclear if anything was done. Another 
issue was that the CA noticed that a weekday, weekend (5-1-1) thermostat was installed 
instead of the specified 7 -day setback thermostat. This is a fairly trivial difference in the 
controls. Only. 4 of 15 heat pumps were fully installed when the commissioning took place. 
The commissioning activities might have been more· productive if they had taken place 
after the building construction was more complete. 

Table 4.12. EEM and Commissioning Energy Savings for Building K. 
Electric Gas Demand 

kWMFyr %ofEEM k8tu!ft'2yr %ofEEM WI!Pmth %ofEEM 

Predicted Savings From 
Dynamic EEMs 
Efficient Heat Pumps 0.47 0.06 
Programmable Thermostats 0.29 -o.os 
Total-Dynamic EEMs 0.77 
SaVIngs From 
Direct • Indirect Corrections 

Total-Direct Corrections 
Total-AU Corrections 
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Grocery Building L 
This building is one of the two grocery stores in this study. The CA found rapid cycling 

of the compressorS on one of several refrigeration racks. This was modeled by reducing 
the COP by 15 percent. Left uncorrected, this deficiency could have had severely reduced 
the equipment lifetime. The controls for the anti-condensate system on the refrigation case 
doors were also repaired. The savings from this correction were estimated using DOE-2 
and are a subset of the refrigeration EEM shown in Table 4.13, although not separately 
considered in the parametric analysis in of the design study. The Technical Coordinator 
also noted that the floating head pressure control was not optimized, the programmable 
thermostat was bypassed, and its clock incorrectly set. We did not find discussion of the 
latter issue in the CA's report. 

Table 4.13. EEM and Commissioning Energy Savings for Building L 
Electric Gas Demand 

kWh!fPyr %ofEEM kBtu/fPyr %ofEEM W!fPmth %ofEEM 

Predicted Savings From 
Dynamic EEMs 
Efficient Refrigeration 25.27 0.21 2.99 
EMCS 2.24 1.65 
Total-Dynamic EEMs 27.50 1.86 2.99 
Savings From - . 
Direct 6 Indirect Corrections 
Efficient Refrigeration 

Refrigeration Equip. Cycling Reduced 0.85 0.12 
Anti-Sweat Controls Repaired 3.53 14 0.42 14 

Total-Direct Corrections 3.53 13 0.42 14 
Total-Indirect Corrections 0.85 0.12 
Total-All Corrections 4.38 0.54 

Hospital Building M 
Occasionally the commissioning activities are conducted under a fast schedule, which 

can result in scaling down the scope of work. This hospital was such a case. The CA 
found several deficiences at the building site, but was not funded to follow up to ensure 
_that the deficiences were corrected. There are no energy savings estimates for commis
sioning at this site. It is likely that some savings were achieved. 

Table 4.14. EEM and Commissioning Energy Savings for Building M. 
Electric Gas Demand 

kWh!fPyr %ofEEM kBtu/fFyr %ofEEM WlfPmth M "ofES 

Predicted Savings From 
Dynamic EEMs 
Occupancy Sensors 0.26 0.09 
EMCS 1.16 0.26 
High Eff. AC 0.05 0.09 
Total-Dynamic EEMs 1.46 0.44 
Savings From 
Direct lr. Indirect Corrections 

Total-Direct Corrections 
Totd--AJIConections 
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Motel Building N 
This motel was fully occupied early after it opened and the CA had to rent two rooms 

to conduct the commissioning tests. The CA found that the 15 amp cables used for the 
heat pump system were too small for the proper operation of the heat pumps, which were 
changed to 20 amp cables. The undersized cables resulted in excessive use of electric 
resistance heat because the effectively downsized heating system could not maintain com
fortable temperatures. Energy use decreased because of the reduced use of resistance 
heating (Table 4.15). 

The second EEM correction fixed a three-way valve on a pool dehumidifier heat 
recovery $ystem. Replacing the valve eliminated the periodic over-heating and 
modification of the control setpoints reduced condensation. The energy savings from this 
correction were extrapolated from monitored electricity use data. This pool dehumidifier 
EEM is primarily a gas saving measure, or perhaps more appropriately considered a fuel
switching measure. as shown in Table 4.15. The predicted electricity savings were 
extremely small (0.01 kWh/tt2-year). The savings from commissioning were nine times 
greater than the predicted electricity savings from the EEM. 

In both cases the motel suffered from HVAC systems that would cause discomfort to 
guests, perhaps reducing their likelihood of returning. At least one guest actually left the 
motel because of the low indoor temperatures. We estimate that the lost-revenue from 
reduced room rentals would have amounted to an additional $500/year (further discussed 
in Chapter 5). 

Table 4.15. EEM and Commissioning Energy Savings for Building N. 
Electric Gas Demand 

lcWhlfPyr %ofEEM kBtultt2yr %ofEEM Wltflmth %ofEEM 

Predicted Savings From 
Dynamic EEMs 
EffiCient PT AC Heat Pumps 0.08 
Split Heat Pumps 0.46 
Pool Dehumidifier Heat Recovery 0.00 10.34 
EMCS 0.62 0.03 0.07 
Total-Dynamic EEMs 1.17 10.38 0.07 
Savings From 
Direct Be Indirect Corrections 
EffiCient PT AC Heat Pumps 
PTAC Resistance Heat FIXed 0.17 0.03 

Pool Dehumidifier Heat Recovery 
Pool Dehumidifier Repaired 0.03 926 

Total-Direct Corrections 0.03 3 
Total-Indirect Corrections 0.17 0.03 
Total-All Corrections 0.20 0.03 
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Grocery Building 0 
Building 0 is a grocery store with extensive refrigation, HVAC, and lighting EEMs. 

Unlike at Grocery L where all of the commissioning fixes were related to the refrigeration 
systems, all of the commissioning fiXes at Grocery 0 are related to the HVAC and lighting 
systems. 

There were several issues found during commissioning that concerned the controls. 
The installed controls differed greatly from the early conceptual design for an integrated 
EMCS. The refrigation, HVAC, and lighting controls were separate rather than integrated. 
The CA found that neither the lighting nor the HVAC controls were properly programmed 
for unoccupied hours. Our estimate of the savings from the reprogramming is shown in 
Table 4.16. The DOE-2 modeling of the improved equipment schedules was straightfor
ward. Heating, cooling. and HVAC auxiliary energy use was reduced. 

As with other sites, there were problems with the economizers. In this case problems 
with air temperature sensors defeated the control logic. An interesting angle to this build
ing is that the economizer on the larger HVAC unit was not a funded EEM, but was 
required by code. The economizers on the two smaller units were funded EEMs. We 
therefore separated the deficiency into two categories: 1) fixing the EEM (a direct correc
tion) and 2) fiXing the larger economizer (an indirect correction). 

Table 4.16. EEM and Commissipning Energy Savings for Building 0. 
Electric Gas Demand 

kWhlfllyr %ofEEM kBtr..rlfPyr %ofEEM Wnt2mth %ofEEM 

Predicted Savings From 
Dynamic EEMs 
High Eff. AC Unit 0.04 0.03 
Occ. Ughts Controls 0.30 .().15 0.34 
Unequal Parallel Compressors 2.50 0.44 
Refr Heat Recovery 0.26 1.48 0.05 
Anticondensate Controls 0.26 0.05 
Freezer Doors 3.99 6.73 0.68 
Roor Retum Air Duct 0.45 -7.55 0.16 
Economizer Cycle 0.77 0.05 
EMCS 2.88 -8.56 0.03 
Total-Dynamic EEMs 11.46 -8.07 1.82 
Savings From 
Direct & Indirect Corrections 
Economizer Cycle 

Economizers Fixed 0.64 83 0.08 145 
Large Economizer Fixed 0.47 0 0.05 

EMCS 
Lighting Controls Reset 2.34 -7.51 0.02 
HVAC Unoccupied Control 0.00 0.00 4.42 -51 .0.02 -129 

Total-Direct Corrections 2.98 26 -3.1 38 0.06 4 
Total-lnditeet Corrections 0.47 0.00 0.05 
Total-All Corrections 3.45 -3.1 0.12 

Hotel Building P 
This hotel is similar to Retail K and Hospital M in that there was little information on 

deficiency corrections in the final commissioning report. In fact, the single deficiency we 
quantified was not mentioned in theCA's commissioning summary, but was found in an 
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appendix of the final report. The problem involved a damper and cooling tower fan motor 
that caused the cooling tower water temperature to increase, which we modeled as a 10 
percent decrease in the cooling COP. The problem occurred for 45 hours over a four 
month period, and was unrelated to the EEMs. The Technical Coordinator'also reported a 
problem with sludge and scale in the hydronic heat pump loop that was· not documented as 
corrected. 

Table 4.17. EEM and Commissioning Savings for Building P. 
Electric Gas Demand 

kWhlft'lyr %ofEEM kBtu!IPyr %ofEEM w!ft2mth %ofEEM 

Predicted Savlnga From 
Dynamic EEMs 
Heat Pumps 0.05 0.95 
EMCS 2.34 .0.11 
Total-Dynamic EEMs 2.39 0.82 
Savings From 
Direct A Indirect Corrections 
Total-Direct Corrections 
Savings From Unrelated Corrections 
Cooling Tower Failure Repaired 0.03 0.00 
Total-Unrelated Corrections 0.03 0.00 
Total-All Corrections 0.03 . 0.00 
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Figure 4.1. Commissioning costs versus predicted dynamic EEM savings. The costs for 
commissioning in these 16 buildings is similar to the large sample from PacifiCorp, with an 
average of $0.2sm2 in both samples. 
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5. Results Among Buildings 

This section discusses the energy savings and economics among all 16 buildings at 
the whole-building level. The savings for each deficiency correction were described in 
detail in Section 4. 

Energy Savings Among Buildings 
Table 5.1 shows the total energy savings from the dynamic EEMs for each building, 

and the total energy savings from commissioning. All three categories of deficiency correc
tions are included: direct, indirect, and unrelated. Electricity savings from commissioning 
vary from zero to 4.4 kWh!tt2-yr, with an average of 0.97 kWhltt2-yr. The average is some-. 
what skewed by the high savings at Buildings L. There were no quantified savings at 
Buildings K or M. All sixteen buildings are included in the averages. The median savings 
were 0.47 kWh!ftJ-~yr. 

Several of the EEMs and related deficiency corrections caused an increase in gas 
consumption, but there are no net losses in energy use. The six buildings with no EEM 
gas savings are all electric. 

Table 5.1. Annual Energy Savings from Dynamic EEMs and Commissioning • 

Code 
Type Area Dynamic EEM Savings . Correction Savings 

Elec. Gas Dem. Elec. Gas Dem. 
(lcl(l) (kWhiiP) (lcBttllfP) (kWIIPJ (kWMfl) {lcBtutfP) (kWIIPJ 

A Office 19.8 2.88 2.73 0.04 0.02 
B Office 21.8 1.74 0.18 1.09 0.57 
c Office 24.8 0.07 121.93 0.20 0.22 1.42 
D Office 34.0 4.27 56.15 0.56 0.42 3.53 0.26 
E Office 66.0 3.48 1.42 0.24 0.51 -o.25 0.03 
F Office 66.4 3.52 -16.42 0.75 0.70 -o.75 0.07 
G Offace 84.1 7.53 -5.26 1.42 3.30 0.57 0.10 
H Office 312.0 8.67 3.04 0.56 0.03 
I Theater 12.5 0.60 1.28 0.08 0.54 
J Retail 17.0· 0.69 -0.93 0.06 0.12 0.03 
K Retail 17.0 0.77 
L Grocery 19.4 27.5 1.86 2.99 4.38 0.54 
M Hospital 23.0 1.46 0.44 
N Motel 29.0 1.17 10.38 0.07 0.20 0.03 
0 Grocery 38.5 11.46 -8.04 1.82 3.45 -3.10 0.12 
p Hotel 64.5 2.39 0.82 0.03 0.00 

Avg 53.0 4.85 10.15 0.96 0.97 0.09 0.11 

Blank data are zero values, which are included In the averages. 

The ratio of the commissioning correction savings to the EEMs savings were shown 
for each building by EEM in the tables of Section 4. Table 5.2 shows the ratio of the total 
savings from commissioning to the total dynamic EEM savings at the whole-building level 
based on data in Table 5.1. These ratios are useful to understand the relative magnitude 
of savings from commissioning compared to the predicted EEM savings. The electricity 
ratios range from zero to 2.93, with an average of 0.39. On the high end of the range, the 
electricity savings from commissioning at Building C were nearly three times as much as 
the predicted savings. But, as mentioned in Section 4, this is a misleading comparison 
because the EEM was oriented toward saving gas, not electricity.· When Building C is 
excluded the average ratio of correction savings to EEM savings is 0.22. 
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The final column of Table 5.2 shows the electricity savings ratio adjusted to consider 
the difference between interactive and parametric savings. The ratio between interactive 
and parametric savings used to make the adjustments are shown in Table 5.3. For most 
buildings this adjustment increased the ratio of commissioning to EEM savings. The aver
age ratio is 0.41 with the zero values included. That is, 41 percent of the EEM savings 
would not have been present without commissioning. The average without Building C is 
0.24 and the median is 0.18. 

The Energy FinAnswer program was focused on electricity savings measures. The 
peak demand savings ratio ranged from zero to 3.12, with an average of 0.32. 

Table 5.2. Ratio of Whole-Building Savings from Commissioning to EEMs. 

Code 
Correction/EEM lnteractlve/Param. Adjusted 

Electricity Gas Peak Demand. Electricity 
A 0.01 0.01 0.02 
B 0.63 3.12 0.71 
c 2.93 0.01 3.07 
0 0.10 0.06 0.47 0.15 
E 0.15 .0.17 0.14 0.17 
F 0.20 0.05 0.10 0.09 
G 0.44 .0.10 0.07 0.34 
H 0.06 0.01 0.06 
I 0.91 . 1.05 
J 0.18 0.50 0.21 
K 
L 0.16 0.18 0.16 
M 
N 0.17 0.40 0.19 
0 0.30 0.39 0.06 0.35 
p 0.01 0.01 0.01 
Avg 0.39 0.01 0.32 0.41 
AvgNoC 0.22 0.01 0.34 0.24 

As shown in Table 5.3, about half of the energy savings from deficiency corrections 
were direct savings. That is, of the total energy savings from commissioning, about half of 
those energy savings are directly related to the EEMs. These savings are the percentages 
of the present value of the energy cost savings which allow us to compare electricity, gas, 
and peak demand savings together. · · 

Three buildings had savings categorized as unrelated (Buildings 0, H, and P}. That 
is, the deficiency that was corrected during commissioning was not related to the EEM. 
For example, the unrelated savings at Building P were from an cooling tower problem that 
was not related to the EEMs. Since it was the only deficiency at the site, the unrelated 
savings were 1 00 percent of the commissioning savings. 

One interesting aspect of the savings by type of correction (direct, indirect, and unre
lated} is the difference in savings by building size. The buildings where the savings were 
all direct (1 00 percent) were small buildings (Buildings A, F, I, J, and 0). This is under
standable because building systems in large buildings are often more integrated. There
fore, the commissioning of EEMs in smaller buildings is more isolated to a particular sys
tem than in larger buildings. This is an important finding for designing commissioning 
requirements, and may suggest some categorizations that relate building size to building 
system integration. 
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Table 5.3. EEM Savings Ratios and Corrections by Type. 

Inter JPara. Percentage of Correction Dollar Savings (%) 
Code Area Ratlo8 Direct Indirect Unrelated 

(kfi2) kWh. PV low high low high low high 

A 19.8 0.98 0.92 100 100 
B 21.8 0.89. 0.88 7 15 93 85 
c 24.8 0.96 1 53 53 47 47 
D 34 ·o.64 0.66 7 7 24 24 69 69 
E 66 0.84 0.86 95 84 5 16 
F 66.4 2.12 1.99 27 27 73 73 
G 84.1 1.27 1.29 77 78 23 22 
H 312 1.01 1.02 81 86 19 14 
I 12.5 0.87 0.78 100 100 
J 17 0.84 0.86 100 100 
K 17 0.94 0.96 
L 19.4 0.97 0.97 80 80 20 20 
M 23 0.93 0.9 
N .29 0.92 0.94 14 14 86 86 
0 38.5 0.87 2.71 83 83 17 17 
p 64.5 0.87 0.84 100 100 
Avg. 53.1 0.99 1.1 46 46 29 30 12 11 

aA ratio belOw one means that the combined effect of all EEMs (interactive 
savings) Is less than the sum of all the individual parametric EEM savings. 
The kWh value is the electricity savings alone; .the PV value Is the dollar 
savings Including demand and gas savings (Sometimes negative). 

It is useful to examine the savings from direct commissioning fixes separately from the total 
savings. Table 5.4 shows the energy savings and savings ratio to the EEM savings for the 
direct corrections only. The average savings from direct deficiency corrections was 19 per
cent of the predicted EEM savings. This is less than the average of 24 percent for all 
categories (direct, indirect, and unrelated) commissioning corrections shown in Table 5.2. 
The gas and peak demand ratios are also lower (than those listed for all correction in Table 
5.2) with average of 0.01 and 0.09 respectively. Median gas and peak demand savings 
are zero. 
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Table 5.4. Savings from EEMs and Direct Deficiency Corrections. 

Code 
Direct Correction Savings CorrectloniEEM lntJParam. 
Elec. Gas Dem. Elec. Gas Dem. Adjusted 

(kr/MP) (kBtuR{l) (kW!ft2) Else. 
A 0.04 0.02 0.01 0.02 
B 0.30 0.17 0.2 
c 0.04 1.42 0.54 0.01 0.57 
0 0.09 0.02 0.03 
E 0.46 -o.22 0.01 0.13 -0.14 0.06 0.16 
F 0.08 0.07 0.02 0.10 0.01 
G 2.46 0.64 0.1 0.33 -o.11 0.08 0.26 
H 
I 0.54 0.91 1.05 
J 0.12 0.03 0.18 100 0.21 
K 
L 3.53 0.42 0.13 0.14 0.13 
M 
N 0.03 0.03 0.03 
0 2.98 -3.10 0.06 0.26 0.38 0.04 0.30 
p 

Avg 0.67 -o.07 0.04 0.17 0.01 0.09 0.19 

Non-Energy Savings Benefits 
There are important benefits from commissioning that go beyond energy savings. We 

have tracked four general categories of non-energy benefits, and several additional types 
·of benefrts lumped into a miscellaneous category. These benefits are assigned to 
deficiency corrections that were not quantified in the energy savings analysis. Many of the 
deficiences for which we developed energy savings estimates also have non-energy 
benefits that are also tracked, as listed in Tables 5.5 and 5.6. 

A total of 73 corrections were tracked among all 16 buildings. The first table of non
energy savings benefits (Table 5.5) lists corrected deficiences that involved hardware 
changes. The second table (5.6) lists corrections that involved changes to software and 
control settings. There is not always a clear distinction between the hardware and 
software fixes. but the rationale for distinguishing between the two is the fact that software 
changes might be less costly to correct because no additional hardware are needed. This 
suggests the need for careful documentation on control settings. 

Most of the corrections were related to HVAC systems, with the remaining related to 
lighting and one related to refrigeration equipment. The four categories of non-energy 
benefrts defined in Section 3 are: 
• Improved Controls and Zoning (CON) 
• Improved Equipment Life (EQT) 
• Improved Operations and Maintenance (O&M) 
• Improved Indoor Environmental Quality and Comfort (IEQ) 

One of the additional miscellaneous benefits is the reduction in spending within the 
Energy FinAnswer program that occurred when the commissioning agent reported that an 
installed measure or building system differed greatly from design. Tables 5.5 and 5.6 do 
not list the five instances of reduced EEM dollars. 

In total, 67 deficiency corrections are listed in the tables that were not quantified. Six 
others miscellaneous benefits were tracked: five deficiences involved reducing the EEM 
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funding, and one correction improved the quality of frozen foods. 

Table 5.5. Non-Energy Benerrts from Hardware Changes. 

Bldg QuantllkJI Non-Energy Benefit Code 
Code CON EQT O&M IEQ 

HVAC Defic ency Corrections 
Installed Missing Thermostat A c 
Static Pressure Reset F'axed E Q c 
Electrical problems on VFD F'axed E E 
Supply Fan VFD Phase Currents Unbalanced D E 
Discharge Sensor Missing 0 E 
EMCS Adapter Cable F'axed G 0 
Economizer Circuits Corrected I Q E 0 
Malfunctioning Press. Sensor Replaced F Q E 
Reheat Fans Enabled G Q 0 
Resistance Heat Reduced B Q c 0 
T·stat Added G c 
T·stat Slider F'axed G c 
Thermostat Replaced or Calibrated E c 0 
Thermostats Relocated D c 
VAV Box Row Sensor Replaced F c 0 
Compressor Shipping Block Removed 0 E 
Condenser Pump Leak Repaired D 0 
Damper Failure to Shut Fixed G E 0 
Duct Obstruction Removed G 
Economizer Dampers Repaired B Q E 0 
Economizer Hardware Repaired J Q c E 0 
Fan Grease Ports Located D E 0 
Filter Cleaned N 0 
Filters Changed; Refrigerant Charged B Q c 
Heat Wheel Aligned c Q E 0 
PTAC Resistance Heat Fixed N Q c 0 
Pool Dehumkfdier Repaired N Q c E 0 
Relief Fan VFD Added and Enabled D Q c 0 
Selected VAV Boxes Balanced G 
Stuck Cooling VAV Box Repaired D Q c 
Stuck Open VAV Box Repaired D Q c 
Supply Fan Damper Adjusted D E 
VAV Box Access Improved G 0 
Economizer Setting Umited I Q E 0 

Ughtlng Deficiency Corrections 
Daylighting Sensors Modified G Q E 0 

8 Energy savings were also estimated. 
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Table 5.6. Non-Energy Benefits from Software Changes. 

Bldg Quantm.JI Non-Energy Benefit Code 
Code CON EQT o•M IEQ 

HVAC Deficiency CorrectiOns 
Airflow Algorithm Corrected H c 
Cooling Tower Fan Interlock FIXed E Q c E 
Water Loop Control Adjusted A c 
Condenser Water VFD Control FIXed E 0 
Static Pressure Adjusted G 
Heat Wheel Control Improved c Q 
VAV Boxes Tuned H c 0 
After Hour Override Enabled E c 0 
Air Damper Cycling Reduced H c E 0 
Cooling Tower VFO Enabled D Q 0 
Discharge Air Temp. Swings Minimized F Q E 
EMCS Coast Down Added G Q E 0 
EMCS Zone Descriptions Improved D c 0 
HVAC & Ughts Hour Use Enabled F c 
HVAC Timeclock Reset to PST L c 
HVAC Unoccupied Control 0 Q E 
Heat Wheel DOC Control Improved c Q c 
Minimum OSA Programming Added F c 0 
Night Cooling Purge Fixed F Q c 
Supply Air Reset Modified G Q 0 
Chiller Cycling Reduced .H Q >c E 0 

Ughtlng Deficiency Corrections 
Daylight Dimming Adjusted A Q 0 
Ughting Circuit Timeclock Corrected L 0 
Ughting Sweep Zoning F Q c 
Ughtlng Sweeps Rezoned E Q E 
Ughting Sweeps Rezoned G Q E 0 
Occupancy Sensors Adjusted J c 0 

Refrigeration Deficiency Correction 
Refrigeration Equip. Cyc6ng Reduced L Q E 

aEnergy savings were also estimated, as shown in Section 4. 

Qualitative Examples of Non-Energy Benefits 
Throughout the report we have mentioned some of the non-energy benefits of com

missioning. We present some additional examples to touch again on these concepts. 
There were several important non-quantified deficiency corrections at almost every build
ing. The examples suggest that the problems encountered are often significant and 
perhaps even severe. 
• At Building D, the outside air damper was adjusted, thermostats were relocated, and 

EMCS zone descriptions improved, all of which should contribute to operational, con
trol, and indoor comfort improvements. Special attention was needed to identify ports 
for greasing the fan as part of future maintenance. Had these not been located the · 
equipment might have suffered from premature failure. A condensing water pump 
leak was identified and repaired. 

• Commissioning at Building A included repairing a blocked outside air damper and 
cleaning dirty filters, which result in improved air quality. TheCA also found that a fire 
damper was closed, which blocked air flow through the duct. This illustrates how the 
CA might find deficiences that improve fire and safety equipment. 
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• There were two examples of shipping restraints not properly unleashed on rooftop 
HVAC equipment that caused severe noise and vibration (Buildings G and 0.) These 
units may also have suffered from early failure. 
One CA informed us that if an EMCS is not well commissioned, a building operator 

may not trust the data available to him to make control and scheduling changes. If the 
building operator is not confident that the system was calibrated and commissioned prop
erly, he may begin to override it, therefore rendering it useless, or at least, much less use
ful than optimal. It is extremely difficult to quantify the benefits associated with this sort of 
quality control. 

Quantitative Examples of Non-Energy Benefits 
We estimated non-energy benefits at two buildings to illustrate that such savings are 

often significant. At Building C the CA aligne~ the heat wheel, which prolonged the lifetime 
of the brushes that direct the air flow. Normally the brushes are replaced every four years. 
The CA assumed that the brushes would have had to be replaced every year without the 
improved alignment. The brushes cost about $150 each, with identical costs for labor. We 
assumed that the annual cost savings would therefore be about $225. This non-energy 
benefit is· included in the cost-effectiveness estimates for this building discussed in the fol
lowing subsection (and shown in Figure 5.1). · 

The second non-energy benefit was quantified for Building N. In addition to the 
energy savings from the deficiency correction that improved the heating system, we 
assume~ that the indoor temperature problems would have caused lost revenue from ten 
unrented rooms per year. One guest actually left the hotel because of the cold tempera
tures. We assume $50 per night lost profit ($60 per night revenue and $10 per night margi
nal cost) for a total of $500 per year. 

Cost Effectiveness of Commissioning 
In this section we examine the economics of commissioning. The analysis is 

approached three different ways. First, we report on the cost-effeCtiveness of predicted 
EEMs from the design studies. Second, we discuss the cost-effectiveness of commission
ing as a stand-alone measure. Third, we discuss the cost-effectiveness of commissioning 
when combined with th~ costs and savings for the measures. 

Cost-effectiveness of EEMs from Design Predictions 
We begin the discussion on economics by looking at the cost-effectiveness of the 

dynamic EEMs independent of commissioning. The costs, savings, and simple payback of 
the dynamic EEMs for each building are shown in Table 5.7. These data were developed 
as _part of the Energy FinAnswer design analysis, independent from commissioning, 
assuming they would perform exactly as expected. The payback times for the package of 
EEMs range from 0.1 to 22.2 years, with an average of 9.1 years, and a median of 8.0 
years. The table also shows the present value of the energy savings from the EEMs, 
which is about 11 times the annual energy savings. (See Section 3 for the present value 
calculation methodology.) 
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Cost-effectiveness of commissioning as a stand-alone measure 
The present value of the energy savings from commissioning are also shown in Table 

5.7. The low and high estimates of the present value of the correction savings from com
missioning are based on the low and high correction lifetime estimates. The indirect and 
unrelated savings are shown as a subset of the total savings for all corrections. 

Table 5.7 Cost Savings for Commissioning and Dynamic EEM Savings. 

Code PV--correctlon Savings Dynamic EEMs. 
All Corrections lnd.+Unr.8 Savings Cost SPT 

low high low high Annual PV 
($11(2) ($/fP) ($/IP) ($11(2) ($/f(l) ($/f(l) fWJ (yrs) 

A 0.01 0.03 0.30 3.34 2.38 8.1 
B 0.33 0.92 0.31 0.79 0.08 0.92 0.64 7.8 
c 0.17 0.27 0.03 0.08 0.56 6.39 0.03 0.1 
D 0.22 0.57 0.21 0.53 0.46 5.21 1.51 3.3 
E 0.06 0.24 0.04 0.16 1.83 1.69 10.4 
F 0.13 0.33 0.10 0.24 0.12 1.32 2.10 18.1 
G 0.63 1.25 0.15 0.27 0.37 4.20 1.28 3.5 
H 0.21 0.27 0.21 0.27 0.55 6.20 3.55 6.5 
I 0.02 0.25 0.03 0.40 0.46 13.1 
J 0.01 0.08 0.03 0.30 0.18 6.6 
K 0.03 0.35 0.49 15.9 
L 0.93 2.38 0.19 . 0.47 1.31 14.78 15.48 11.9 
M 0.09 0.99 0.68 7.8 
N 0.06 0.13 0.05 0.11 0.10 1.11 0.90 9.2 
0 0.59 1.49 0.10 0.25 0.54 6.14 3.27 6.0 
p 0.02 0.02 0.02 0.02 0.15 1.70 2.48 16.5 
Avg 0.21 0.51 0.10 0.20 0.30 3.45 2.32 9.1 

8 1ndirect plus unrelated corrections only, excludes direct corrections 

The present value of the correction savings from commissioning are dominated by 
electricity cost savings. Figure 5.1 shows that the electricity savings ranged from 33 per
cent to 1 00 percent of the total savings benefit for each building, with an average of 67 per
cent. The gas savings were much lower than the electric savings. Gas savings were 
about one-third of the savings at Buildings B and C. Peak demand savings were 
significant at several buildings, and were over half of the savings at Buildings K and L. The 
figure also shows the non-energy benefits included at Buildings C and N. About one-third 
of the savings at Building C were non-energy benefits. 

The average present value of the savings from commissioning was $0.21/n2 for the 
low-lifetime case and $0.51m2 for the high-lifetime case. In the low-lifetime case the 
present value of the savings is slightly less than average cost for commissioning, which 
was $0.23/tt2. In the high-lifetime case the present value of the savings is about twice as 
large as the commissioning costs. These data are shown in Figure 5.2, which illustrates 
that commissioning was generally cost effective. The figure shows the present value of the 
total savings from commissioning compared to the cost of commissioning for each building, 
and for the average of all 16 buildings. The present value of the energy savings from com
missioning are shown as a range based on the high and low lifetime values. The line of 
equality is shown, representing where the benefits equal the costs. Half of the building's 
are above the

2
1ine of equality, showing that the benefits exceeded the costs, and half are 

below the line . 
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Our interpretation of these results is that commissioning was marginally cost effective 
based on energy savings alone. It is also important to remember that although there were 
no savings quantified for two buildings (Buildings M and K), it is likely that there were in 
fact some savings. We, however, did not find sufficient evidence from the building docu
mentation to develop an estimate. The high present value of the savings for Building L are 
related to the fact that it is a grocery building, where energy intensities (area nonnalized), 
and energy savings intensities tend to be high. 

The average payback for commissioning as a stand alone measure in which the cost 
for commissioning is compared against the total savings from all three categories of com
missioning (direct, indirect, and unrelated) was 14 years (Table 5.8 and Figure 5.3). The 
median simple payback time is much lower at slightly more than 6 years. Five puildings 
had payback times less than three years. 

Another way to present the overall cost effectiveness is to estimate the ratio of the 
costs for commissioning to the benefits of the EEM or deficiency correction over its lifetime. 
This ratios compare the present value of the savings to the costs. A value greater than 
one indicates that the costs were greater than the benefits. These ratios are shown in 
Table 5.8, indicating that the costs are less than the benefits for only six buildings for the 
low lifetime scenario. Average and median ratios cost-benefit ratios for the .low lifetime 
scenario are 3.9 and 1.7. Under the high lifetime case the costs are less than the benefits 
at ten sites, and the average_ has decre~sed to 1.4, with a median of 0.83. This com
parison demonstrates the sensitivity of the cost-effectiveness of commissioning to the life
time of the deficiency correction and persistence savings. 

Cost-effectiveness of commissioning combined with the EEMs 
It is useful to compare the cost-effectiveness of commissioning combined with the 

EEMs to evaluate the total investment in energy efficiency. The total costs for commis
sioning, plus the dynamic EEMs ranged from $0.2/tt2 to $15.8 tt2, with an average of 
$2.6/ft' (first column of Table 5.8). The energy savings benefit from commissioning com
bined with the total EEM savings aSsumes the following. First, after commissioning the 
EEM saves 100 percent of the predicted savings. Second, are additional savings from 
indirect and unrelated deficiency corrections that were not considered in the original design 
prediction. When the total costs for the EEMs and commissioning are compared with the 
energy savings from the EEMs plus additional indirect and unrelated savings the average 
payback time is 9.6 yea~ with a median of 9.9 years (Figure 5.4). These payback times 
are dominated by the payback of the EEM independent of commissioning since commis
sioning was only 8% of the total costs. So, in general, the simple payback time with the 
commissioning and EEMs combined is greater than the predicted simple payback time for 
the EEMs alone. Five buildings had combined payback times less than five years. 

The present value of the energy savings for commissioning plus the EEMs is also 
shown in Table 5.8. The net savings compare the .cost for the EEMs plus commissioning 
with the present value of the energy savings. A positive value indicates that the invest
ment was profitable. Again, the low and high values show the influence of a low and high 
lifetime estimate. For the low-lifetime case, the net savings are positive for ten of the 16 
buildings. The net savings changes from negative to positive savings with the change in 
lifetime for Building L, moving the total to eleven buildings with benefits greater than costs. 
On average the savings were $0.98/tt2 for the low lifetime, and $1.01/~ for the high life
time. 
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Table 5.8. Total Cost-Effectiveness of Commissioning. 

Code Dynamic EEMs + Cx8 Cx EE.Mb Cost/Benefit R&Uos 

A 
B 
cc 
D 
E 
F 
G 
H 
I 
J 
K 
L 
M 
Nc 
0 
p 

Cost PVSavlngs Net Savings SPT +Cx Cx 
low high low high SPT low high 

($/tP) ($/tP) ($11(2) ($/f(l) ($/IP) (yr) (yr) 
2.45 3.34 3.34 0.89 0.89 26.39 8.31 5.99 2.35 
0.98 1.23 1.71 0.26 0.73 4.12 2.50 1.02 0.36 
0.19 6.43 6.47 6.23 6.28 1.39 0.32 0.96 0.59 
1.96 5.42 5.74 3.45 3.77 8.96 2.94 2.02 0.79 
1.77 1.83 1.87 0.07 0.1 3.6 10.71 1.32 0.32 
2.17 1.41 1.56 -0.75 -0.6 2.32 10.25 0.52 0.20 
1.46 4.34 4.47 2.88 3.01 1.26 2.82 0.28 0.14 
3.63 6.40 6.47 2.77 2.84 3.45 4.82 0.41 0.30 
0.67 0.40 0.40 -0.27 ·0.27 9.9 19.31 10.43 0.87 
0.29 0.30 0.30 0.01 0.01 16.76 . 10.89 17.67 1.48 
0.90 0.35 0.35 -0.54 -0.54 29.28 

15.82 14.97 15.25 -0.85 -0.56 1.62 10.61 0.37 0.14 
0.85 0.99 0.99 0.13 0.13 9.80 
1.53 1.16 1.22 -0.36 -0.3 23.48 10.04 10.45 4.95 
3.45 6.24 6.39 2.78 2.94 1.40 5.38 0.32 0.12 
2.65 1.71 1.71 -0.92 -0.92 114.53 15.93 10.14 10.14 

8 Costs are Dynamic EEM plus all Commissioning Costs. 
bsimple Payback Time: Cx and Dynamic EEM costs; Indirect and Unrelated 
Cx plus Dyn. EEM savings. . 
clncludes a non-energy benefit cfiSCUSSed In previous subsection, and 
shown In Figure 5.1. 

DynEEU+Cx 
low high 

0.73 0.73 
0.79 0.57 
0.03 0.03 
0.36 0.34 
0.96 0.95 
1.54 1.39 
0.34 0.33 
0.57 0.56 
1.70 1.70 
0.96 0.96 
2.59 2.59 
1.06 1.04 
0.87 0.87 
1.32 1.25 
0.55 0.54 
1.54 1.54 

In general, the cost-benefit ratios were more favorable when the costs and benefrts of 
commissioning and the EEMs are combined, as shown in the final two columns of Table 
5.8. Similar to the net savings results, the economic benefits exceed the costs for ten 
buildings for the low lifetime case, and eleven for the high lifetime case. Average and 
median cost-benefit ratios are 0.99 and 0.96 for the low lifetime case, and 0.96 and 0.80 
for the high lifetime case. 

1t is interesting to note that there does not appear to be a correlation between the 
commissioning costs and the cost-effectiveness. The costs for commissioning among the 
projects that were not cost-effective are scattered among the distribution of costs This can 
be seen in the scatter shown on Figure 5.2. 

Savings by EEM Category 
Tables 5.9 through 5.11 present a summary of design predicted energy savings for 45 

of the 49 EEMs commissioned for all 16 buildings. Energy savings estimates for commis
sioning are shown for 21 of the 45 EEMs. In a few cases there are more than one 
deficiency correction per EEM. There were no quantified deficiency corrections for 24 
EEMs, and the value for commissioning savings is blank, or zero. Put more simply, there 
were deficiency correction energy savings estimates for slightly less than half of the EEMs. 
The categories are lighting, refrigeration, miscellaneous and four HVAC types: EMCS, 
economizers, VFDs, and heat pumps. The four measures categorized as miscellaneous 
were excluded from the tables. For this table, the corrections are all that apply to each 
dynamic EEM, direct and indirect, but not unrelated savings. Thus, the correction savings 
are often the sum of more than one correction. The averages include zero values for the 
energy savings, but the ratio averages are only for those ratios that appear. Similar to the 
tables above, two values for the electricity savings ratios are shown: unadjusted, and 
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adjusted for the difference between the interactive and parametric model results, the latter 
being generally higher than the fonner. 

Table 5.9 Annual Savings from Commissioning of HVAC EEMs. 

Dynamic EEM Savings Correction Savings Ratio CorrJEEM 
Code Elec. Gas Dem. Elec. Gas Dem. Elec. Gas Dem. liP adj 

~) (kBtu!fflJ (W/IP) (lcWhlft2) (kBtu!ft2) (WIIPJ Elec. 

EMCS 
Energy Management and 

Control Systems 
D 1.47 25.94 0.12 
E 1.40 2.47 0.08 0.25 -o.22 0.01 0.179 -o.09 0.160 0.150 
F 1.24 -1.51 0.73 -o.75 0.07 0.586 0.50 1.244 
G 4.48 -5.27 0.90 2.78 0.57 ·0.03 0.622 .0.108 -o.040 0.789 
H 8.67 3.04 0.21 0.04 0.024 0.012 0.024 
L 2.24 1.65 
M 1.16 0.26 
N 0.62 0.03 0.07 
0 2.88 -8.56 0.03 2.34 -3.1 0.00 0.813 0.363 .0.399 0.709 
p 2.34 -o.11 
Avg. 2.65 1.47 0.44 0.63 -o.34 0.01 0.445 0.166 -0.066 0.583 

Economizers 
B 0.87 0.3 0.350 0.310 
I 0.59 0.88 0.08 0.54 0.927 0.806 
J 0.22 0.12 0.030 0.554 0.466 
0 o.n 0.05 1.11 0.00 0.13 1.449 2.450 1.265 
Avg. 0.61 0.22 0.03 0.52 0.00 0.04 0.820 2.450 0.712 

Variable Frequency Drives 
D 0.15 0.13 0.10 0.882 0.565 
D 0.64 0.06 0.09 0.134 0.086 
D 2.01 30.21 0.38 
E 0.09 0.02 0.21 2.271 1.913 
E 0.13 0.91 0.02 
E 0.31 
E 1.43 -1.93 0.11 0.05 -o.03 0.02 0.035 0.019 0.214 0.03 
F 2.27 -14.92 0.75 -o.02 -o.011 -o.024 
G 1.98 0.37 
Avg. 1.00 1.58 0.19 0.05 0.00 0.01 0.662 0.019 0.214 0.514 

Heat Pumps 
A 1.32 2.17 
B .0.87 0.18 0.79 0.57 0.905 3.125 0.803 
K 0.47 0.06 
M 0.05 0.09 
N 0.08 0.17 0.03 1.962 1.805 
N 0.46 
0 0.04 0.03 
p 0.05 0.95 
Avg. 0.46 0.44 0.20 0.08 1.234 2.288 1.112 
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Table 5.1 0. Energy Savings from Commissioning of Lighting EEMs. 

Code Dynamic EEM Savings Correction Savings Correctlon/EEM 
Elec. Gas Dem. Elec. Gas Dam. Elec. Gas Dem. liP ad) 

• {kWh/fP) (lcl3tulft2) (W/IPJ (/cWMP) {lc8tulft2) (W/IPJ Elec. 
A 1.56 0.56 0.04 0.02 0.027 0.027 0.027 
E 0.13 -o.o1 0.03 
G 0.51 0.14 0.51 0.14 1.00 1.00 1.269 
G 0.57 
H 4.19 0.16 
J 0.46 -o.99 0.06 
M 0.26 0.09 
0 0.30 -o.15 0.34 
Avg. 0.54 -o.16 0.17 0.08 0.02 0.514 0.514 0.648 

Table 5.11. Energy Savings from Commissioning of Refrigeration EEMs. 

Code Dynamic ~ Sa~ngs Correction Savings Correctlon/EEM 
Elec. Gas Dem. Elec. Gas Dem. Elec. Gas Dem. liP ad) 

(kWh/t(l) (lcBtu/fP) (W/IPJ (/cWMP) (lcl3tulff2) (W/IP) Elec. 
L 25.27 0.21 2.99 4.38 0.54 0.173 0.179 0.168 
o· 0.26 0.05 
0 0.26 1.48 0.05 
0 0.45 -7.55 0.16 
0 2.50 0.44 
0 3.99 6.73 0.68 
Avg. 5.46 0.14 0.73 0.73 1.07 0.173 2.152 0.168 

It is difficult to draw strong conclusions from these data, due to the small sample 
sizes. With some caveats, we believe the following conclusions are likely to hold true for 
larger samples. Refrigeration correction savings are both the largest in absolute terms, 
and the smallest as a percentage of the EEM savings (though this conclusion is drawn 
from one EEM). Refrigeration EEMs are important to commission because the impact of 
any failure is likely to be large. Heat pumps have the largest average ratio. That is, when 
a fault is found with heat pump, fixing it will on average give a larger fraction of the EEM -
savings than with other categories of EEMs. Notably, problems were found with all four 
economizers during commissioning. Both EEMs with daylighting controls had commission
ing savings. 

No obvious pattern emerges regarding gas savings or peak demand savings. There 
were often increases in gas use, making the ratio or averages of them difficult to interpret. 
The demand ratios are often greater than one, though this may reflect differences in 
modeling as much as real effects. 
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Figure 5.1. Present value of savings from commissioning by energy type, plus sample 
non-energy benefits estimates. On average, electricity savings accounted for 6~k of the 
total savings. Gas use increased at three sites {Buildings E, F, and N). 
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Figure 5.2. Present value of the savings (benefits) from commissioning versus cost of 
commissioning. The line shows where commissioning costs are equivalent to energy sav
ings benefits. 
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Figure 5.3. Distribution of simple payback times for commissioning as a stand-alone 
measure. 
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Figure 5.4. Distribution of simple payback times for commissioning combined with the 
EEMs. 
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6. Discussion 

This section discusses general implications of the findings related to the energy sav
ings and cost effectiveness of commissioning and future directions in utility and related 
commissioning programs. It has five subsections. The first subsection discusses the 
results in view of the changing regulatory environment in the utility industry. The second 
subsection touches on key uncertainties in the findings. The third subsection provides 
recommendations for future programs. The fourth subsection provides a brief discussion 
of how commissioning fits in to the broader issue of building performance assurance. 

Broadening the Scope and Educating Owners 
This study has shown that on average the investment in commissioning was cost 

effective on energy savings alone. This findings is somewhat uncertain because of the 
small sample size and lack of metered data in the evaluation. However, it is an important 
finding that suggests utility sponsored commissioning could be a cost effective component 
of commercial demand-side management programs. In an era when utilities and energy 
providers are positioning themselves for a deregulated energy marketplace, conipanies 
that offer performance assurance and commissioning are likely to be at an advantage in 
maintaining customers by understanding and addressing their needs. Such services, 
applied successfully, should help lower en~rgy bills. 

There is a tremendous need to educate building owners about the value of commis
sioning. Building owners want buildings that work as intended, are comfortable, healthy, 
and efficient. But building owners are not well informed about the benefits of rigorous func
tional testing. PacifiCorp found that about half of the building owners involved in the pro
gram felt that commissioning was valuable, while about half felt it was a burden in the con
struction and financing schedule. Full payment for EEMs was not available until severe 
deficiences were corrected. Building owners need to be educated about both the energy 
and non-energy benefits of commissioning. 

Building owners (and operators!) also need to be educated about the performance of 
individual EEMs relative to whole-building systems. While ~ommissioning within 
FinAnswer and most other utility programs is targeted at individual EEMs, the distinction 
between EEM and whole-building commissioning is blurred by the integrated nature of 
building systems. This is especially true with larger, more sophisticated buildings. Future 
commissioning programs may explore methods to target commissioning of the most impor
tant energy using systems rather than individual EEMs. Looking again at whole-building 
performance, it is important to recognize that the performance of static EEMs can also be 
improved with performance tests. Duct leaks, window-frame leaks, and structural 
infiltration cause significant increases in energy use. 

There were deficiences that were not corrected at nearly every building. This finding 
suggests that the technical potential for energy savings from commissioning and subse
quent attention to O&M are greater than the savings captured by the commissioning dis
cussed above. There are diminishing returns, however, in chasing down minor problems, 
although not all of the outstanding problems were minor. It is ultimately up to the building 
owner to follow-up on correcting outstanding deficiences. Building owners may be reluc
tant to invest in fiXing problems in a new building, and certainly frustrated to hear of their 
existence in the first place. 
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Uncertainties and Research Needs 
There are a variety of uncertainties in the findings from this study. It is useful to dis

cuss them with an eye toward improving future evaluation efforts and developing a better 
understanding of the costs and benefits of commissioning and related operations and 
maintenance programs and processes. The key uncertainties in this study can be categor
ized into four issues: (1) uncertainty in the lifetime of a deficiency correction, (2) difficulty 
evaluating energy savings benefits, (3) difficulty evaluating non-energy benefits, (4) small 

·sample size and associated statistical uncertainty. Each of these suggest the need for 
further research, which we comment on in general terms. 

Uncertainty of Correction Lifetime. 
Starting with the first issues, as discussed in Section 3, we assumed that all 

deficiences would have gone undetected without commissioning. We can only estimate 
the lifetime of the corrections, which are often linked to ongoing O&M practices. The com
missioning procedures within Energy FinAnswer have helped improve O&M. CA's often 
reported that it required substantial effort to compile appropriate documentation and 
specifications on various building equipment for the O&M manual. Anecdotal evidence 
from CAs and the Technical Coordinator suggest that upon visiting the buildings several 
months after commissioning some systems had fallen into a state of disrepair. This is 
especially common with economizers. Bf:!tter information on ongoing O&M practices is 
needed to understand how commissioning improves the equipment over its full useful life, 
and when additional intervention may be needed. For large buildings, examination of O&M 
logs combined with EMCS trend logs and submetered energy use data might help reveal 
useful information about the relationship between energy use and O&M. 

Uncertainty of Energy Savings. 
Computer simulations allow us to track complex interactions among building systems. 

One complication in estimating the energy impact of a change in a building system is that 
buildings typically differ greatly from their design models. Another difficulty is that simula
tions are often limited in their ability to characterize improper building operations. There 
were fave specific problems we confronted in using the design models for the energy sav
ings estimates. These are discussed below. 
• Effors in design model or simplistic use of DOE-2-

We found several problems in the original design models. This findings suggests 
there is a need for better review of the models during the design stage. 

• Differences between the actual building and the design model-
We accounted for these changes on a limited basis. For example, we made several 
changes to the model of the night purge at Building E to better reflect the actual con
trol logic used in the EMCS. This is similar to atuning• a design model to •as-built• or 
•as-operated• conditions. But, as mentioned, we did not tune the models with meas
ured data, because the data were not available. This finding suggests the need to link 
assumptions in models to documenting as-built and as-operated conditions found dur
ing commissioning. Such information would help streamline the evaluation process. 

• Simulation program unable to model certain features-
DOE-2 is unable to model certain building systems in a rigorous manner. For exam
ple, DOE-2 can't reset duct static pressure as is done at Buildings E and H. Such 
shortcomings of DOE-2 should be stated clearly when modelers conduct their 
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preliminary design work for Energy FinAnswer, and they usually are not. 
• Differences between parametric and interactive runs -

As discussed in Section 5, this can be a large effect for some measures and buildings. 
It highlights the need to look at complete building systems as opposed to individual 
components. 

• Errors and inconsistencies in modeling summaries-
For example, at Building F the EEM summary tables neglected to include the gas 
increase that resulted with one EEM (the use of VAV with the VFDs). We found 
discrepancies between the •combined• measure and the sum of the individual ones 
listed in some of the summary tables. 
One general conclusion that would help address all of these uncertainties is to 

increase the use of metered data in evaluating the benefrts of commissioning. An impor
tant issue that is beyond the scope of this study is the subject of how commissioning 
influences whole-building perfonnance. We have not linked these ·savings estimates to the 
total energy use. This was not done because monthly utility billing data were limited since 
the buildings are new. Utility bills were collected for the first few buildings. They were not 
useful because only a few months of data were available at most of the sites. 

It would be useful to compare the total energy use to design predicted enElrgy use as 
building operations become more stable and the buildings are more fully occupied. In the 
Energy Edge project we found that energy·use would slowly rise over the first few start-up 
years in a new building (Piette et al., 1994). 

Uncertainty of Non-Energy Benefits. 
The third category of uncertainty is related to the non-energy benefits that are not gen

erally considered in our economic analysis. There are opportunities to improve the 
quantification of non-energy benefits, but such an effort was beyond the scope of this 
study. These benefits could be quantified by examining operating costs in commercial 
buildings. and exploring how commissioning might influence them. For example, many of 
the deficiency corrections involved reducing the rapid cycling of compressors. To quantify 
the benefrt of this ·correction one would examine equipment lifetimes and degradation fac
tors to try to assess the overall impact of rapid cycling. Another example would be to 
examine the range in indoor temperatures and other data from EMCS of in commissioned 
buildings to try to evaluate how the deficiency corrections improve comfort conditions. 
Building operators would likely spend less time addressing hot and cold calls, occupants 
would spend less time complaining, and may be more productive. Building owners would 
likely be convinced that commissioning is valuable if the link to comfort could be more 
carefully established. 

Uncertainty from Small Sample Size. 
The final uncertainty in the results of this particular study is the small sample size. 

The 16 buildings appear to be typical of the others within the FinAnswer program. This 
uncertainty could be reduced by conducting similar analysis with additional buildings. 
Future evaluation efforts would benefit from developing more structured problem descrip
tions. 

51 



Recommendations for Utility Funded Commissioning ·. 
Several recent papers have discussed recommendations for cost-trimming within util

ity commissioning programs (Kaplan, 1994, Sturn and Haasl, 1994, and PECI, 1994). We 
summarize some of the key points from these papers, and add a few others. 

First, it is important to communicate clearly with CAs about their responsibilities, use 
only those who are consistently reliable, and support them with training. Standardized test 
plans are needed that put the greatest commissioning effort into energy intensive systems. 
EMCS trending should be used in performance tests when possible. EEM specifications 
should be detailed to ensure that installers understand them. 

The evaluation of savings from commissioning provides useful feedback results to 
program-wide savings estimates. This evaluation should include obtaining direct feedback 
from CA on benefits of commissioning. The CA was often the best source of information 
on the implications of a deficiency. It may be useful to use a questionnaire to obtain such 
information. The CA was not, however, particularly helpful in quantifying energy savings 
benefrts. 

Ultimately it would be useful to provide feedback to building designers on problems 
encountered during commissioning. Such process oriented questions, while beyond the 
scope of this study, are of general interest because of the broad nature of the problem. 
Commissioning agents develop first hand experience with installed building systems and 
often have strong opinions about the quality of the design. · 

On the other end of the building life cycle it is useful to enhance the relationship 
between information gained during commissioning and ongoing O&M. Perhaps the 
greatest uncertainty about the value of commissioning is the question of persistence of 
savings. Attention to EEM performance must continue after the acceptance phase. 
Annual or bi-annual tune-ups may prove to be cost effective once a building is properly 
commissioned. These tune-ups might include some of the same tests as those conducted 
during commissioning to evaluate whether the same problems have returned. 

The Future of Commissioning: Life-cycle Performance Assurance 
The broad goal of this study and others similar to it is to examine the costs and 

benefits of commissioning in order to increase the understanding of the value of such 
processes. As knowledge about the concept and processes of commissioning becomes 
more widespread there are opportunities to move functional and diagnostics tests into 
more common practice. Several possible deployment options are being explored, such as 
building codes, utility rebates, and design assistance. The Energy FinAnswer program has 
demonstrated a successful approach to training commissioning agents and improving 
building performance. The entire Pacific Northwest, and perhaps the entire nation, has 
benefited from PacifiCorp's leadership. 

Another facet to evaluating the future of commissioning is the consideration of elim
inating the need for it in the first place. Who should be responsible for performance check
ing? Standardization in testing could help ensure that controls contractors deliver fully 
functional system. Commissioning is often considered an element of total quality manage
ment (TOM}. Following the principles of TOM, commissioning establishes important 
metrics that can be used to judge efficiency and building performance throughout the life of 
a building. One of the barriers in achieving further savings is the lack of data analysis tech
niques that allow the owner or building operator to understand the value of making a 
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control or equipment change. 

Ideally, these activities would include a combination of spot, short-term and long-tenn 
monitoring, combined with ongoing EMCS monitoring, to verify proper installation and 
operation of building systems. The use of monitored data will improve our ability to quan
tify benefits from commissioning. Efforts are underway in related research to. enhance the 
data monitoring and diagnostic capabilities of future EMCS for use in the commissioning 
process (Heinemeier and Akbari, 1992). Too often, today's EMCS are underutilized and 
overly complicated. · 

An even broader vision of the Mure of commissioning suggests a need for more 
integration of building performance data over the building lifetime. Performance design 
specifications could be tracked from computer aided design drawings through construction, 
and updated with as-built systems. One common finding in the commissioning reports was 
that design intentions, especially control sequences, were often not well defined. Almost 
half of the deficiency corrections involved correcting control settings and software program
ming. Documentation from commissioning agents should be added electronically to his
toric building files, perhaps using the EMCS as the main platform for performance diagnos
tics and real-time simulation. 

' 
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